

STATUS REPORT OF TSP SCHEMES UNDER IRRIGATION DEPTT. ASSAM

SI No	Name of Schemes	Division	District	LAC	Status
1	Joypati Dong FIS	Dhansiri Division Irrigation Canal-II.	Udalguri		Ongoing
2	Ranipathar FIS	Dudhnoi	Goalpara	Dudhnoi	Ongoing
3	Renovation of BaramaDTW(Makhuli pathar pt.)	Nalbari	Nalbari	Barama	Ongoing
4	Gelpejhar DTWS(pt.1 ph-I)	Nalbari	Nalbari	Barama	Ongoing
5	Impvt. & Renovation of field channel(RCC) of Sukla I/p at Rangmahal area	Sukla	Baksa	Rangia	Ongoing
6	Ajanpur DTWS	Nalbari	Nalbari	Barama	Ongoing
7	Uttar Patgaon FIS	Kokrajhar	Kokrajhar		Ongoing
8	Sidilapara FIS	Guwahati West	Kamrup	Chaigaon	Ongoing
9	Naharjan Krishi Bund	Biswanath Chariali	Sonitpur	Behali	
10	Bhetijan Salbari Flow Irrigation Scheme	Biswanath Chariali	Sonitpur	Gahpur	Completed
11	Improvement of Mornai	Biswanath Chariali	Sonitpur	Chatia	Completed
12	Selaikhati Krishi Bundh	Biswanath Chariali	Sonitpur	Sootia	Completed
13	Barkhata FIS	Bongaigaon	Bongaigaon	Abhayapuri	Completed
14	STW at Dhakuakhana area and under Dhakuakhana and Ghilamara Dev. Block 93 PT.	Dhakuakhana	Lakhimpur	Dhakuakhana	Completed
15	River Training work of Dangdhara L.I.S	Dhakuwakhana	Dhemaji	Dhakuwakhana	Completed
16	STW at Kherkota area	Dhakuwakhana	Lakhimpur	Dhakuakhana	Completed
17	STW Scheme at Dhakuwakhana area under Dhakuwakhana & Ghilamara Devl. Block	Dhakuwakhana	Dhemaji	Dhakuwakhana	Completed

SI No	Name of Schemes	Division	District	LAC	Status
18	Const. of Spillway & imp. Of Galapara dong at Batiamari	Dhansiri canal-II	Udalguri	Udalguri	Completed
19	Const. of Spillway & imp. Of Godhabil dong	Dhansiri canal-II	Udalguri	Mazbat	Completed
20	Construction of spillway/Impv. of Ramemdrapur dong	Dhansiri Project Canal II	Udalguri	Udalguri	Completed
21	Construction of Barajan Bundh FIS	Dhemaji	Dhemaji	Jonai	Completed
22	Construction of Dhemaji Block STWS	Dhemaji	Dhemaji	Jonai	Completed
23	Naharbari STW (77pts)	Dhemaji	Dhemaji	Dhemaji	Completed
24	Ren. Of Silapathar DTWS(Pt. 1& 2)	Dhemaji	Dhemaji	Jonai	Completed
25	River Training work of Korah River	Dhemaji	Dhemaji	Jonai	Completed
26	Singijan bund I/S	Dhemaji	Dhemaji	Dhemaji	Completed
27	STW schemes for farmars of TSP area in Jonai LAC. Under Dhemaji Dist.(Ph.I)	Dhemaji	Dhemaji	Jonai	Completed
28	STW schemes for farmars of TSP area in Jonai LAC. Under Dhemaji Dist.(Ph.II)	Dhemaji	Dhemaji	Jonai	Completed
29	Construction of Channal to Drain out Accumulated water from Dwalbari to Suti River	Dhubri	Dhubri	Bilaipura East	Completed
30	Construction of Channal to Drain out Accumulated water from Ganda Beel to Suti River	Dhubri	Dhubri	Bilaipura East	Completed

SI No	Name of Schemes	Division	District	LAC	Status
31	Ghumtal Hamukoni DTW(4 pts)	Dibrugargh	Dibrugargh	Dujalan	Completed
32	Remodelling of Chiringkhat MDTW scheme (3 points) under Thengakhat Development Block	Dibrugargh	Dibrugargh	Duliajan	Completed
33	Const. of Garojan Dong Bund	Dudhnoi	Goalpara	Dudhnoi	Completed
34	Karnoi River Sarkari Jan	Dudhnoi	Goalpara	Dudhnai	Completed
35	Revival of bhalukjuli FIS	Dudhnoi	Goalpara	Dudhnai	Completed
36	Remodelling of Dharsi FIS	Goalpara Invst.	Goalpara	Jaleswar	Completed
37	Tandu FIS	Guwahati	Kamrup	Dispur	Completed
38	F.I.S from Bandukmara in Khasiapunjee under algapur Dev. block	Hailakandi	cachar	Hailakandi	Completed
39	Improvement of no.2 STWS in TAD area under Majuli Dev. Block	Jorhat	Jorhat		Completed
40	Koligaon MDTW(2pts)	Jorhat	jorhat	Majuli	Completed
41	PIF construction of Sluice Gate in Pavakhuwa Pathar at Namoni Sumoimari	Jorhat	Jorhat	Majuli	Completed
42	STW Scheme in charepai & jengraimukh area(60Pts)	Jorhat	Jorhat	Majuli	Completed

SI No	Name of Schemes	Division	District	LAC	Status
43	STW Scheme in Kolia Gaon (116Pts)	Jorhat	Morigaon	Majuli	Completed
44	STW Scheme in Phuloni area(116Pts)	Jorhat	Jorhat	Majuli	Completed
45	STW scheme in TAD in ujani majuli dev block under majuli sub division.	Jorhat	Jorhat	Majuli	Completed
46	Bhumkha	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
47	Damgaon Salbari FIS(ph-III)	Kokrajhar	Kokrajhar	31 sidli	Completed
48	Improvement of Lakhanabari E.L.I.S	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
49	Improvement Sapkata FIS (CC lining of B/C) No. 4 Ch.2000-2009	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
50	Khagrabari DTW	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
51	Laudonga FIS	Kokrajhar	Kokrajhar	Kokrajhar west	Completed
52	New Samsingkilli DTWS	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
53	North Besorgaon ELIS	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
54	North Ramfalbil FIS	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
55	Sapkata FIS (CC lining of B/C) No. 1 & 2. (Ph1)	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
56	Sapkata FIS (CC lining of B/C) No. 1 & 2. Ph-II	Kokrajhar	Kokrajhar	Kokrajhar east	Completed

SI No	Name of Schemes	Division	District	LAC	Status
57	Const. of Concrete Spillway & R.C.C. Barred over Kharamoja at Thaigarguri	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
58	Dekadamra FIS	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
59	Ghelajhora FIS	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
60	Halwadol Pt-II DTW	Kokrajhar	Kokrajhar	Kokrajhar west	Completed
61	Imp. Of Amlaiguri FIS	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
62	Imp. Of Koliagaon ELIS	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
63	Imp. Of Public Dong from Longa (HEL) River of Ramfallbill	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
64	Kuntala FIS	Kokrajhar	Kokrajhar	Kokrajhar west	Completed
65	Remodelling of Bhandarani FIS	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
66	Repairing And Imprv. Of Public canal at village Jakati	Kokrajhar	Kokrajhar	Kokrajhar west	Completed
67	Soulmari LIS	Kokrajhar	Kokrajhar	Kokrajhar east	Completed
68	Tamadingdinga FIS	Kokrajhar	Kokrajhar	Gosaigaon	Completed
69	Renovation of main canal system of sub -minor brick line canal off-take at 0.00m of main canal of Borchila Lift point	Koliabor & Intd. Kollong (Nagaon)	Nagaon	Badadroba	Completed
70	Revival of Uluoni lift point under Koliabor LIS (ph-1)	Koliabor CAD	Nagaon	Koliabor	Completed
71	P.I.F by S.T.W under Lakhimpur District	Lakhimpur	Lakhimpur	Lakhimpur	Completed
72	PIF by channel cutting of bogibeel no.1 Jengraigaon to Silonibari Bagan	Lakhimpur	Lakhimpur	Nowboicha	Completed
73	PIF by river training works of Pichala river at Jaypur Pichala Dewrigaon	Lakhimpur	Lakhimpur	Lakhimpur	Completed
74	PIF by STW scheme under Dhakuwakhana	Lakhimpur	Lakhimpur	Dhakuwakhana	Completed
75	PIF by STW under Telahi Dev. Block (77 Pts.)	Lakhimpur	Lakhimpur	Lakhimpur	Completed

SI No	Name of Schemes	Division	District	LAC	Status
76	PIF by STW under TSP area at Nowboicha constituency(Nowboicha/Karunabari Dev. Block)(40 points)	Lakhimpur	Lakhimpur	Lakhimpur	Completed
77	PIF by STW under TSP area Telahi Dev. Block(77 pts)	Lakhimpur	Lakhimpur	Lakhimpur	Completed
78	Reversion of Garubandha river to its original course of Pichala FIS	Lakhimpur	Lakhimpur	Bihpuria	Completed
79	Sluice gate at patri Chuck	Lakhimpur	Lakhimpur	Dhakuakhana	Completed
80	Kachamary FIS	Mangaldai	Darrang	Paneri	Completed
81	Implementation of 28 Nos. 5HP Diesel pump sets for irrigation purpose	Morigaon	Cachar	Morigaon	Completed
82	Improvement of Basanaghat	Morigaon	Morigaon	Morigaon	Completed
83	Imprv. Of Dongabari PC at Village Dongabari	Morigaon	Morigaon	Jagiroad	Completed
84	Impv. Of Barmanaha LIS Pt.1,2 & 3	Morigaon	Morigaon	Jagirod	Completed
85	Revival of Khutradal at Morigaon LIS	Morigaon	Morigaon	Jagiroad	Completed
86	Imp. Of Buradia F.I.S	Nalbari	Nalbari	Barama	Completed
87	Imp. Of Chatna Chamarkuchi DTW. (Paisara Pt.)	Nalbari	Nalbari	Nalbari	Completed
88	Imp. Of Dehira Bund I/S	Nalbari	Nalbari	Musalpur	Completed
89	Imp. Of Uttarkuchi FIS	Nalbari	Nalbari	Barama	Completed
90	Improvement of Bhitha DTWS I/S	Nalbari	Nalbari	Nalbari	Completed
91	Impvt. Of Barama DTWS	Nalbari	Nalbari	Nalbari	Completed
92	Impvt. Of Chamata Chamarkuchi DTWS (Chatra point)	Nalbari	Nalbari	Nalbari	Completed
93	Pub-Barcharal DTW (Pt. No. -II)	Nalbari	Nalbari	Tamulpur	Completed
94	Sauradi DTWS	Nalbari	Nalbari	Barama	Completed
95	Imp. of Amarabati Pathar FIS	Nalbari	Nalbari	Barama	Completed

SI No	Name of Schemes	Division	District	LAC	Status
96	Imp. of Golding FIS	Nalbari	Nalbari	Barama	Completed
97	Imp. of Lebra FIS	Nalbari	Nalbari	Barama	Completed
98	Kaldiya I/S(Raising & strengthening of Br. Canal 1)(Ph-I)	Pathsala	Barpeta	Pathachark uchi	Completed
99	Naharbari Irrig. Bund	Pathsala	Barpeta	Chapaguri	Completed
100	Halikuchi FIS	Rangia	Kamrup	Rangia	Completed
101	Imp. of Dekpar 1 PC	Rangia	Kamrup	Kamalpur	Completed
102	Niz- Defeli FIS	Rangia	Kamrup	Tamulpur	Completed
103	STW scheme in Panidehing Mouza in Thowra LAC (41 pts)	Sibsagar	Sibsagar	Thowra	Completed
104	FIS from Kusong Disa in North Laduma	Silchar	Cachar	Udharbond	Completed
105	Shamtola nala FIS at Bijoypur	Silchar	Jorhat	borkhal	Completed
106	Improv. & Renovation of Field Channel at sukla I/P at Betna area(Const. of 8 Cusec Carrier canal at Intake point at Ch. 15581 M L/B of MC D2)	Sukla	Baksa	Rangia	Completed
107	Ghogla Bund FIS	Tangla	Udalguri	Udalguri	Completed
108	Improvement & Extn. Of Amguri FIS	Tangla	Udalguri	Panari	Completed
109	Monai FIS	Tezpur	Sonitpur	sootia	Completed
110	1 (one)No.DTWS at Topatoli Sonapur.	Guwahati	Kamrup	Dispur	Proposed to be Dropped