

8.	SCHEDULES SCRUTINISED	By Supervisors (in numbers)	Village	Town	GW	SW	Water bodies	
		Block level and above officers						
		Schedule Type	Total Schedules	Completed during month	Completed to the Month	% completed		
9.	DATA ENTRY Target April, 2019	Village	26397	46	11161	42.28		Data Entry in Progress
		GW	149750	17186	146800	98.03		Data Entry in Progress
		SW	8198	523	7666	93.51		Data Entry in Progress
		Urban	215	0	16	7.44		Data Entry in Progress
		Water body(R)	170112	33581	108663	63.88		Data Entry in Progress
		Water body (U)	1403	54	392	27.94		Data Entry in Progress
10.	Validation of schedules completed							
	In Number	Village	0	14	0	0	108822	
11.	INSPECTIONS	Done and Reports Sent Up to the month						
		By Block Level Officers	By District Level officers	By State Level Officers				
	No. of inspections done	379	73	1				

Signature:

Name: BRAJEN MALAKAR

Designation: Chief Engineer, Minor Irrigation cum Census Commissioner
For 6th M I Census and Census of WBs

Mobile: 9435083786

E-mail ID: minirrigasmi@gmail.com , brajen.malakar123@gmail.com

MONTHLY PROGRESS REPORT OF 6TH MI CENSUS AND CENSUS OF WATER BODIES

Annexure - IV

MONTH/ YEAR: August, 2021

STATE/ UT: ASSAM

S. No.	Item	Target Date	Achievement date, reasons if delayed
1.	Printing of Guidelines and Schedules	June-2018	Printed on October, 2018 by Govt. Press, Assam
2.	Engagement of Agency for field work	June-2018	Formal Work Order has been issued on 31 st May, 2019 only. Delay due to Code of Conduct for last Lok Sabha Election, 2019.
3.	Training at State-level	July-2018	On 31 st October, 2018.
4.	Training at District Level	July-2018	District Level Training have been completed in all the districts by February, 2020. Delay due to up gradation of the NRC in the State.
5.	Training at Block Level	July-2018	Block Level Training have been completed in all the districts by February, 2020. Delay due to up gradation of the NRC in the State.
6.	Engagement of Agency for Data Entry	Aug-2018	Same agency will do the data entry works.
7.	ITEM	Number	
		TOTAL (as per directory)	In Progress
		(1)	(2)
		Completed during the month	Completed Up to the Month
		(3)	(4)
FIELD WORK Target-December 2018	Villages	26397	26397
	Ground Water	X	149750
	Surface water	X	8198
	Water body (Rural)	X	170112
	No. of towns/cities	215	215
	Water bodies in towns	X	1403
			Delayed due to
			<ol style="list-style-type: none"> 1. Sometimes the App does not worked properly at the time of enumeration. Hence the progress was slow. 2. Due to lockdown for COVID-19 the entire work has been stopped from last week of March, 2020. 3. Due to 2nd wave of lockdown for COVID-19 the entire work has been stopped from last week of April, 2021 and now the situation is improving. 4. Simultaneously, due to numbers of devastating flood occurred in most of the districts of Assam during June-July, the field enumeration work has been effected badly. 5. Due to some other internal matter.