

**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
1	2	3	4	5	6	7	8	9	10
1	FIS from Baskhal Baishfutinala at Narsingpur Block	FIS	Barak Valley Invt.	Cachar	61	2013-14	499.000	330	40%
2	FIS from Gumti Stream at Umarpur I/S	FIS	Barak Valley Invt.	Karimganj	85	2008-09	195.000	130	100%
3	F.I.S. from Bhubankhel in Ganganagar	FIS	Barak Valley Invt.	Cachar	124	2009-10	499.000	680	87%
4	F.I.S. from Thorthori stream at Natun Ram Nagar area	FIS	Barak Valley Invt.	Cachar	124	2009-10	496.000	680	98%
5	F.I.S. from Baruncherra stream at Kalamkandi	FIS	Barak Valley Invt.	Karimganj	124	2009-10	498.000	680	82%
6	Misinijan FIS	FIS	Barpeta	Barpeta	36	2012-13	371.000	300	100%
7	Ghoramarajan I/S Ph-II	FIS	Barpeta	Barpeta	39	2008-09	60.000	400	(DROPPED)
8	Jomkurjan FIS	FIS	Barpeta	Barpeta	61	2013-14	320.000	250	(DROPPED)
9	Mondia-Agmondia Teklabala IS	ELIS	Barpeta	Barpeta	61	2013-14	485.980	327	17%
10	Unnijan FIS	FIS	Barpeta	Barpeta	89	2008-09	241.540	1200	100%
11	Nizsaldah LIS	LIS	Barpeta	Barpeta	89	2008-09	232.800	450	100%
12	Imp. of Pollah LIS ( 7 pts)	LIS	Barpeta	Barpeta	92	2007-08	210.000	1120	100%
13	Imp. of Patbaushi ELIS ( 5Pts.)	ELIS	Barpeta	Barpeta	92	2007-08	117.570	386	100%
14	Imp. of Augmandia LIS.	ELIS	Barpeta	Barpeta	92	2007-08	172.440	390	100%
15	Modernisation Of Sorbhog ELIS	ELIS	Barpeta	Barpeta	92	2007-08	69.870	1500	100%
16	Sarbhog Puthimari & Sonafuly I/S	ELIS	Barpeta	Barpeta	124	2009-10	490.000	1120	100%
17	Paragaon Supariguri I/S.	LIS	Barpeta	Barpeta	124	2009-10	456.000	370	100%
18	Unnijan F.I.S. (Ph-II)	FIS	Barpeta	Barpeta	124	2009-10	495.000	1200	90%
19	Atta Patbaushi Tatra Pathar Mandia I/S.	ELIS	Barpeta	Barpeta	124	2009-10	499.000	1235	91%
20	Kaljhar Kadamguri I/S.	LIS	Barpeta	Barpeta	124	2009-10	496.000	500	71%
21	Polla I/S. (Ph-II)	LIS	Barpeta	Barpeta	124	2009-10	452.000	860	98%
22	Gelapukhuri Flow I/S.	FIS	Biswanath Charali	Biswanath	39	2008-09	90.000	1100	100%
23	Sadharu Flow I/S.	FIS	Biswanath Charali	Biswanath	39	2008-09	41.163	800	100%
24	Panibharal I/S (Ph-II)	LIS	Biswanath Charali	Biswanath	85	2008-09	199.000	520	100%
25	Moujuli I/S	FIS	Biswanath Charali	Biswanath	85	2008-09	990.000	1950	100%
26	Imp. of Sootia LIS	LIS	Biswanath Charali	Biswanath	92	2007-08	35.000	120	100%
27	Remodelling of Behali FIS	FIS	Biswanath Charali	Biswanath	92	2007-08	150.000	1232	100%
28	Imp. Of Sakamatha FIS	FIS	Biswanath Charali	Biswanath	92	2007-08	150.000	1210	100%
29	Imp. of Panibhoral LIS	LIS	Biswanath Charali	Biswanath	92	2007-08	28.189	532	100%
30	Imp. of PavoI FIS	FIS	Biswanath Charali	Biswanath	92	2007-08	45.000	1320	100%
31	Remodelling of Diring FIS	FIS	Biswanath Charali	Biswanath	92	2007-08	54.080	960	100%
32	Imp. of Burigong FIS	FIS	Biswanath Charali	Biswanath	92	2007-08	30.000	1000	100%
33	Ajalsuti LIS	LIS	Biswanath Charali	Biswanath	104	2009-10	415.000	600	100%
34	Chaliachapori Kaumari LIS	LIS	Biswanath Charali	Biswanath	104	2009-10	500.000	500	100%

**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
35	Dhandibeel FIS	FIS	Biswanath Charali	Biswanath	104	2009-10	247.000	250	100%
36	Kauribeel LIS	LIS	Biswanath Charali	Biswanath	104	2009-10	300.000	300	100%
37	New Ghiladhari LIS	LIS	Biswanath Charali	Biswanath	104	2009-10	300.000	300	100%
38	Ovatabeel LIS	LIS	Biswanath Charali	Biswanath	104	2009-10	300.000	300	100%
39	Tinisuti LIS	LIS	Biswanath Charali	Biswanath	104	2009-10	99.960	300	100%
40	SONIAPURA FIS	FIS	Bongaigaon	Bongaigaon	15	2013-14	780.340	684	99%
41	FWSWIGWTHAN FIS	FIS	Bongaigaon	Bongaigaon	15	2013-14	1583.600	1062	75%
42	Supariguri FIS	FIS	Bongaigaon	Bongaigaon	36	2012-13	450.000	340	97%
43	Bholatol FIS	FIS	Bongaigaon	Bongaigaon	36	2012-13	305.000	240	99%
44	Bhawraguri-Thaisobeel I/S (Ph-II)	FIS	Bongaigaon	Bongaigaon	42	2008-09	220.000	800	100%
45	Dewanpara (Gundamara) Jungkra I/S	FIS	Bongaigaon	Bongaigaon	42	2008-09	305.140	950	100%
46	Samukamari I/S	FIS	Bongaigaon	Bongaigaon	85	2008-09	194.660	603	100%
47	Nizla I/S	FIS	Bongaigaon	Bongaigaon	85	2008-09	179.000	360	100%
48	Mazrabari FIS	FIS	Bongaigaon	Bongaigaon	89	2008-09	195.000	520	100%
49	Daranga FIS	FIS	Bongaigaon	Bongaigaon	89	2008-09	380.000	440	100%
50	Rev. of Bhogjhora FIS	FIS	Bongaigaon	Bongaigaon	92	2007-08	240.120	450	100%
51	Modernisation of Goroimari ELIS	ELIS	Bongaigaon	Bongaigaon	92	2007-08	75.000	255	100%
52	North Salmara IS	FIS	Bongaigaon	Bongaigaon	104	2009-10	249.470	482	100%
53	Gargaon FIS Ph-II	FIS	Bongaigaon	Bongaigaon	104	2009-10	180.000	125	100%
54	Kuklung FIS	FIS	Bongaigaon	Bongaigaon	104	2009-10	70.000	100	100%
55	Goroimari IS Ph-II	FIS	Bongaigaon	Bongaigaon	104	2009-10	110.000	80	100%
56	Kharboja FIS	FIS	Bongaigaon	Bongaigaon	104	2009-10	80.800	80	100%
57	Birinchiguri FIS	FIS	Bongaigaon	Bongaigaon	104	2009-10	185.000	850	100%
58	Borsongaon Mulagaon FIS	FIS	Bongaigaon	Bongaigaon	104	2009-10	187.000	860	100%
59	Dhaknabari FIS	FIS	Bongaigaon	Bongaigaon	104	2009-10	176.000	325	100%
60	Manikpur I/S.	FIS	Bongaigaon	Bongaigaon	124	2009-10	218.000	190	100%
61	Senapara I/S.	FIS	Bongaigaon	Bongaigaon	124	2009-10	255.000	380	100%

**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
62	Dublibari Sonadong FIS	FIS	Borolia	Barpeta	61	2013-14	900.000	605	0% (likely to be dropped)
63	Jalbari IS	LIS	Dhakuakhana	Lakhimpur	104	2009-10	302.940	404	100%
64	Sonari Chapori	LIS	Dhakuakhana	Lakhimpur	104	2009-10	333.000	402	100%
65	Thekeraguri IS	LIS	Dhakuakhana	Lakhimpur	104	2009-10	246.330	300	100%
66	Dangdhona I/S	LIS	Dhakuakhana	Lakhimpur	124	2009-10	295.190	202	100%
67	Balimukh Pathar I/S.	LIS	Dhakuakhana	Lakhimpur	124	2009-10	275.630	202	100%
68	Kalajhar Batabari I/S	FIS	Dhansiri	Udalguri	85	2008-09	302.700	600	100%
69	Raman dong I/S	FIS	Dhansiri	Udalguri	85	2008-09	180.180	350	100%
70	Moniram dong I/S	FIS	Dhansiri	Udalguri	85	2008-09	189.880	380	100%
71	Korha I/S	LIS	Dhemaji	Dhemaji	124	2009-10	194.240	400	100%
72	Silley I/S	LIS	Dhemaji	Dhemaji	124	2009-10	130.040	250	100%
73	Laipulia	LIS	Dhemaji	Dhemaji	124	2009-10	383.550	670	100%
74	Gangadhar I/S	LIS	Dhuburi	Dhuburi	85	2008-09	184.380	413	100%
75	Deobhangi I/S	LIS	Dhuburi	Dhuburi	85	2008-09	55.650	100	100%
76	Gauripur I/S	LIS	Dhuburi	Dhuburi	85	2008-09	33.000	35	100%
77	Horinchorra I/S	LIS	Dhuburi	Dhuburi	85	2008-09	50.000	55	100%
78	Sonahat I/S	LIS	Dhuburi	Dhuburi	85	2008-09	60.000	70	100%
79	Godadhor I/S	LIS	Dhuburi	Dhuburi	85	2008-09	66.460	156	100%
80	Beguntoli Geramari I/S	LIS	Dhuburi	Dhuburi	85	2008-09	60.820	140	100%
81	Gaurang I/S	LIS	Dhuburi	Dhuburi	85	2008-09	165.140	750	100%
82	Hakama I/S	LIS	Dhuburi	Dhuburi	85	2008-09	69.894	160	100%
83	Sarabil I/S	LIS	Dhuburi	Dhuburi	85	2008-09	300.000	500	97%
84	Kalabari I/S	LIS	Dhuburi	Dhuburi	89	2008-09	285.000	300	100%
85	Gauripur IS Ph-II (Baladmara Pt.)	LIS	Dhuburi	Dhuburi	104	2009-10	56.900	60	100%
86	Phulkumari Chapgarh IS	LIS	Dhuburi	Dhuburi	104	2009-10	64.340	80	100%
87	Dumardoha FIS	FIS	Dhuburi	Dhuburi	104	2009-10	182.680	550	100%
88	Asharikandi IS Ph-I	LIS	Dhuburi	Dhuburi	104	2009-10	58.830	60	100%
89	Asharikandi I/S (Ph-II)	LIS	Dhuburi	Dhuburi	124	2009-10	40.000	40	100%
90	IS from river Tiloi in Hunghungia	LIS	Dibrugarh	Dibrugarh	61	2013-14	545.000	394	95%
91	Borbam FIS - (Ph - I)	FIS	Dibrugarh	Dibrugarh	61	2013-14	489.780	400	40%
92	Sessa MI Scheme	LIS	Dibrugarh	Dibrugarh	61	2013-14	1056.240	600	36%
93	LIS From R/Buridihing in Kalalowa area	LIS	Dibrugarh	Dibrugarh	89	2008-09	84.810	407	100%
94	Imp. of LIS from Sessa in Lezai area under Borbum Block	LIS	Dibrugarh	Dibrugarh	92	2007-08	80.050	200	100%
95	Jinari FIS	FIS	Dudhnoi	Goalpara	36	2012-13	2831.000	1910	90%
96	Rong Ronga I/S	FIS	Dudhnoi	Goalpara	42	2008-09	176.900	370	100%
97	Deosila I/S	FIS	Dudhnoi	Goalpara	42	2008-09	104.000	300	100%
98	Shihiri FIS	FIS	Dudhnoi	Goalpara	61	2013-14	437.000	300	80%
99	Habri FIS	FIS	Dudhnoi	Goalpara	61	2013-14	200.000	180	100%
100	Marki I/S (Ph-II)	FIS	Dudhnoi	Goalpara	85	2008-09	88.370	881	100%
101	Marki I/S (Ph-III)	FIS	Dudhnoi	Goalpara	89	2008-09	300.000	480	100%
102	Habri I/S	FIS	Dudhnoi	Goalpara	89	2008-09	250.000	650	100%

**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
103	Rev. of Imp. of Dandalama FIS.	FIS	Dudhnoi	Goalpara	92	2007-08	50.780	45	100%
104	Deosila FIS ph-II	FIS	Dudhnoi	Goalpara	104	2009-10	145.000	300	100%
105	Rong Ronga FIS Ph-II	FIS	Dudhnoi	Goalpara	104	2009-10	250.000	500	100%
106	Dandalama FIS Ph-II	FIS	Dudhnoi	Goalpara	104	2009-10	50.000	100	100%
107	Aithan FIS	FIS	Dudhnoi	Goalpara	104	2009-10	100.000	200	100%
108	Bahati IS	LIS	Dudhnoi	Goalpara	104	2009-10	104.000	200	100%
109	Thakachung Banchamari F.I.S.	FIS	Dudhnoi	Goalpara	124	2009-10	112.770	155	100%
110	Kornoi F.I.S.	FIS	Dudhnoi	Goalpara	124	2009-10	989.840	800	100%
111	Batha FIS	FIS	Ghy West	Kamrup	36	2012-13	1964.000	1380	89%
112	Dimila FIS (Phase-II)	FIS	Ghy West	Kamrup	36	2012-13	485.000	350	75%
113	Kopili I/S (Ph.-II)	FIS	Ghy West	Kamrup	39	2008-09	2009.480	1440	100%
114	Nampathar FIS(Ph-II)	FIS	Ghy West	Kamrup	61	2013-14	1297.440	1050	75%
115	Singra I/S (Ph-III)	ELIS	Ghy West	Kamrup	85	2008-09	766.020	971	100%
116	Ubhati I/S (Ph-II)	FIS	Ghy West	Kamrup	89	2008-09	1999.420	1670	100%
117	Singra I/S (Ph-IV)	ELIS	Ghy West	Kamrup	89	2008-09	494.000	360	100%
118	Singua I/S (Ph-II)	FIS	Ghy West	Kamrup	89	2008-09	495.000	1098	100%
119	Imp. of Malancha Kalubari ELIS	ELIS	Ghy West	Kamrup	92	2007-08	25.000	200	100%
120	Remodelling of Kalmoni FIS	FIS	Ghy West	Kamrup	92	2007-08	40.000	450	100%
121	Imp. Of Singua FIS	FIS	Ghy West	Kamrup	92	2007-08	110.000	1098	100%
122	Modernisation of Ubhati FIS	FIS	Ghy West	Kamrup	92	2007-08	100.000	1500	100%
123	Nampathar FIS	FIS	Ghy West	Kamrup	104	2009-10	1721.920	1300	100%
124	Barua Pathar FIS	FIS	Ghy West	Kamrup	104	2009-10	1627.800	1100	100%
125	Kulia Nizora FIS	FIS	Ghy West	Kamrup	104	2009-10	341.580	250	100%
126	Medhipara FIS	FIS	Ghy West	Kamrup	104	2009-10	1959.640	1500	100%
127	Jurigaon	FIS	Goalpara	Goalpara	85	2008-09	950.000	1420	26%
128	Hatigaon I/S	FIS	Goalpara	Goalpara	85	2008-09	314.540	378	100%
129	Sijukona I/S	LIS	Goalpara	Goalpara	85	2008-09	72.500	150	100%
130	Pehlanpar I/S	LIS	Goalpara	Goalpara	85	2008-09	180.000	216	100%
131	Kaliasastra LIS (pt-II)	LIS	Goalpara	Goalpara	92	2007-08	19.000	126	100%
132	Sidlibeel LIS	LIS	Goalpara	Goalpara	92	2007-08	12.000	54	100%
133	Imp. of Islampur LIS	LIS	Goalpara	Goalpara	92	2007-08	18.000	113	100%
134	Sapleng Katia F.I.S.	FIS	Goalpara	Goalpara	124	2009-10	400.000	360	100%
135	Krishnai I/S.	LIS	Goalpara	Goalpara	124	2009-10	323.000	500	100%
136	Matia I/S.	LIS	Goalpara	Goalpara	124	2009-10	375.000	290	100%
137	Joybhum I/S.	LIS	Goalpara	Goalpara	124	2009-10	380.000	360	27%
138	Jinjiram I/S	FIS	Goalpara Invn	Goalpara	85	2008-09	80.000	80	100%
139	Damribhasa I/S	FIS	Goalpara Invn	Goalpara	89	2008-09	132.160	220	100%
140	Sialkanda I/S	FIS	Goalpara Invn	Goalpara	89	2008-09	120.970	220	71%
141	Ghagua F.I.S. (Ph-II)	FIS	Goalpara Invn	Goalpara	124	2009-10	300.000	400	100%
142	Silkapara I/S.	FIS	Goalpara Invn	Goalpara	124	2009-10	420.000	290	100%
143	Meranodi I/S	FIS	Golaghat	Golaghat	85	2008-09	150.000	150	100%
144	Sisupani I/S	FIS	Golaghat	Golaghat	85	2008-09	380.000	500	100%
145	LIS from River Doyang in Borpathar & Sorupathar Mouza	LIS	Golaghat	Golaghat	92	2007-08	92.000	700	100%
146	Imp. Of Diring FIS	FIS	Golaghat	Golaghat	92	2007-08	40.000	80	100%
147	Remodelling of Fallanguni IS	FIS	Golaghat	Golaghat	92	2007-08	68.000	600	100%
148	Diffoloo FIS	FIS	Golaghat	Golaghat	104	2009-10	446.000	850	98%
149	Lahorijan I/S.	FIS	Golaghat	Golaghat	124	2009-10	213.000	200	100%
150	Rengma I/S.	FIS	Golaghat	Golaghat	124	2009-10	1750.000	1500	51%

**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
151	PANBARI FIS	FIS	Guwahati	Kamrup	15	2013-14	1000.000	800	70%
152	Lungsorjuri FIS Sonaigaon	FIS	Guwahati	Kamrup	15	2013-14	500.000	470	100%
153	Khat Tetelia FIS	FIS	Guwahati	Kamrup	15	2013-14	500.000	440	100%
154	Sonapur ELIS (Phase-II)	ELIS	Guwahati	Kamrup	36	2012-13	165.850	218	100%
155	Thakurkuchi FIS(Ph-II)	FIS	Guwahati	Kamrup	36	2012-13	125.000	350	100%
156	Hajongbari FIS(Ph-II)	FIS	Guwahati	Kamrup	36	2012-13	235.000	350	100%
157	FIS from Ghogajan at Tarakuchi	FIS	Guwahati	Kamrup	36	2012-13	997.000	1790	100%
158	Kahikuchi IS	FIS	Guwahati	Kamrup	36	2012-13	499.870	335	100%
159	Kurchia FIS	FIS	Guwahati	Kamrup	36	2012-13	497.370	335	100%
160	Bongaltula Majarkuri FIS (Ph-II)	FIS	Guwahati	Kamrup	36	2012-13	495.000	450	100%
161	Saraighat ELIS	ELIS	Guwahati	Kamrup	36	2012-13	495.000	350	55%
162	Madnakuri ELIS	ELIS	Guwahati	Kamrup	36	2012-13	499.000	400	61%
163	Pakorkona ELIS	ELIS	Guwahati	Kamrup	36	2012-13	496.000	350	61%
164	Godamow ELIS	ELIS	Guwahati	Kamrup	36	2012-13	750.000	595	54%
165	Botakuchi High Head IS	FIS	Guwahati	Kamrup	36	2012-13	1271.970	870	75%
166	Mandakata FIS (Ph-II)	FIS	Guwahati	Kamrup	36	2012-13	950.000	680	67%
167	Chandra FIS	FIS	Guwahati	Kamrup	36	2012-13	2980.000	1994	70%
168	Islampur ELIS	ELIS	Guwahati	Kamrup	36	2012-13	520.000	450	61%
169	Pacharia ELIS	ELIS	Guwahati	Kamrup	36	2012-13	550.000	460	55%
170	Kumarpath Gulipatahr FIS	FIS	Guwahati	Kamrup	36	2012-13	2950.000	1975	60%
171	Improvement of Bagta Borombai I/S	ELIS	Guwahati	Kamrup	39	2008-09	64.000	540	100%
172	Impvt. Of Salana Dong I/S Ph- II	FIS	Guwahati	Kamrup	39	2008-09	125.000	388	100%
173	Maloibari I/S (Ph-III)	ELIS	Guwahati	Kamrup	85	2008-09	1253.500	840	100%
174	1 No. Hajongbari FIS	FIS	Guwahati	Kamrup	89	2008-09	350.000	234	100%
175	Thakurkuchi FIS	FIS	Guwahati	Kamrup	89	2008-09	450.000	300	100%
176	Hanguli Pathar I/S Athgaon	ELIS	Guwahati	Kamrup	89	2008-09	466.000	312	94%
177	Imp of Digaru LIS	LIS	Guwahati	Kamrup	92	2007-08	32.000	230	100%
178	Imp of Maloibari ELIS (27 points)	ELIS	Guwahati	Kamrup	92	2007-08	295.000	1410	100%
179	Imp of Sonapur ELIS (3pts)	ELIS	Guwahati	Kamrup	92	2007-08	22.000	163	100%
180	Imp of Kamarpur ELIS (6pts)	ELIS	Guwahati	Kamrup	92	2007-08	32.000	300	100%
181	Remodelling Sonapur Damrapathar ELIS	ELIS	Guwahati	Kamrup	92	2007-08	40.000	250	100%
182	Imp of Kamalazari ELIS	ELIS	Guwahati	Kamrup	92	2007-08	30.000	180	100%
183	Salanadeng IS	FIS	Guwahati	Kamrup	92	2007-08	40.000	120	100%
184	Digaru IS Ph-II	LIS	Guwahati	Kamrup	104	2009-10	314.000	540	100%
185	Lungsoom Dong IS	FIS	Guwahati	Kamrup	104	2009-10	224.500	282	100%
186	Bordong IS	FIS	Guwahati	Kamrup	104	2009-10	203.000	175	100%
187	Mantakata IS	FIS	Guwahati	Kamrup	104	2009-10	990.000	680	100%
188	Athiaboï LIS	LIS	Guwahati	Kamrup	104	2009-10	350.000	250	100%
189	Dimilia F.I.S.	FIS	Guwahati	Kamrup	124	2009-10	2850.000	1960	100%
190	Bullat Knwarpuer L.I.S.	LIS	Guwahati	Kamrup	124	2009-10	495.000	360	93%
191	Salonadong F.I.S (Ph-III)	FIS	Guwahati	Kamrup	124	2009-10	250.000	496	100%
192	Samudong F.I.S.	FIS	Guwahati	Kamrup	124	2009-10	249.450	260	100%
193	Sonapur Damra Pathar L.I.S.	LIS	Guwahati	Kamrup	124	2009-10	224.000	350	100%
194	Kamarpur (Ph-II) L.I.S.	LIS	Guwahati	Kamrup	124	2009-10	290.000	270	100%
195	Kamalajuri L.I.S.	LIS	Guwahati	Kamrup	124	2009-10	135.000	280	100%
196	Bangaltolamkajakuri F.I.S.	FIS	Guwahati	Kamrup	124	2009-10	495.000	350	100%
197	Kalacherra I/S	FIS	Hailakandi	Hailakandi	39	2008-09	193.860	135	100%
198	Barnala I/S	FIS	Hailakandi	Hailakandi	39	2008-09	177.440	142	100%
199	FIS in Apin Area	FIS	Hailakandi	Hailakandi	42	2008-09	193.500	225	100%
200	Bornala FIS(Ph-II)	FIS	Hailakandi	Hailakandi	61	2013-14	150.000	87	45%
201	Ramshantipur FIS	FIS	Hailakandi	Hailakandi	61	2013-14	196.000	172	55%
202	Manipur Niskar FIS	FIS	Hailakandi	Hailakandi	61	2013-14	496.000	450	55%

**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
203	Bandukmara FIS	FIS	Hailakandi	Hailakandi	61	2013-14	432.000	375	60%
204	East Mohanpur (Pt-1) LIS	LIS	Hailakandi	Hailakandi	61	2013-14	290.000	306	81%
205	Joribona Tol Tank I.S.	FIS	Hailakandi	Hailakandi	61	2013-14	489.140	435	40%
206	Berakhal FIS	FIS	Hailakandi	Hailakandi	61	2013-14	968.000	1105	60%
207	Tantu-Dakshmin Joshnabad I/S	FIS	Hailakandi	Hailakandi	85	2008-09	176.250	250	100%
208	Ratanpur I/S	FIS	Hailakandi	Hailakandi	85	2008-09	119.000	225	100%
209	Matijuri I/S (Ph-II)	LIS	Hailakandi	Hailakandi	85	2008-09	94.500	160	100%
210	East-Mohanpur I/S	LIS	Hailakandi	Hailakandi	85	2008-09	180.750	320	100%
211	LIS in Nizvernerpur area L/B	LIS	Hailakandi	Hailakandi	92	2007-08	90.000	153	100%
212	LIS in Uttarjoshnabad area	LIS	Hailakandi	Hailakandi	92	2007-08	179.100	340	100%
213	Modernisation of Matijuri ELIS (R/B)	ELIS	Hailakandi	Hailakandi	92	2007-08	180.000	323	100%
214	LIS at Manipur Niskar Area on L/B of River Katakhal	LIS	Hailakandi	Hailakandi	92	2007-08	130.000	272	100%
215	Dhosal Cherra FIS	FIS	Hailakandi	Hailakandi	104	2009-10	495.000	380	100%
216	Sarasपुरी Nala FIS	FIS	Hailakandi	Hailakandi	104	2009-10	158.000	130	100%
217	Harishnagar Nala FIS	FIS	Hailakandi	Hailakandi	104	2009-10	952.000	800	83%
218	Mainanala Cherra F.I.S.	FIS	Hailakandi	Hailakandi	124	2009-10	347.000	399	100%
219	Tank I/S at Dhalidhar Grant	FIS	Hailakandi	Hailakandi	124	2009-10	101.400	80	100%
220	Tank I/S at Chaonibasti Grant	FIS	Hailakandi	Hailakandi	124	2009-10	117.770	80	100%
221	Baijantipur F.I.S.	FIS	Hailakandi	Hailakandi	124	2009-10	488.000	555	90%
222	Khulichara Katanala F.I.S.	FIS	Hailakandi	Hailakandi	124	2009-10	235.000	272	76%
223	Koivanala F.I.S.	FIS	Hailakandi	Hailakandi	124	2009-10	495.000	380	85%
224	RAJBARI LIS	LIS	Jamuna CAD	Hojai	15	2013-14	490.000	225	100%
225	BARDALANG LANKAJHAN FIS	FIS	Jamuna CAD	Hojai	15	2013-14	470.000	210	42%
226	NABHANGA SIBPUR LIS	LIS	Jamuna CAD	Hojai	15	2013-14	993.000	436	40%
227	MOUDANGA PACHIM MAUDANGA LIS	LIS	Jamuna CAD	Hojai	15	2013-14	884.000	380	61%
228	Dimoru River FIS (Check Dams)	FIS	Jamuna CAD	Hojai	36	2012-13	435.000	310	84%
229	LIS from river Kapili in Hayang Gaon area (Pt. No.1)	LIS	Jamuna CAD	Hojai	61	2013-14	499.530	350	100%
230	LIS from river Kapili in Hayang Gaon area (Pt. No.2)	LIS	Jamuna CAD	Hojai	61	2013-14	499.300	350	100%
231	LIS from river Kapili in Waregading area (Pt. No. 1)	LIS	Jamuna CAD	Hojai	61	2013-14	498.000	350	100%
232	LIS from river Kapili in Waregading area (Pt. No. 2)	LIS	Jamuna CAD	Hojai	61	2013-14	499.500	350	100%
233	LIS from Jamuna at Nimati (10 pts.)	LIS	Jamuna CAD	Hojai	124	2009-10	1798.200	1220	100%
234	Kakejan I/S.	FIS	Jamuna CAD	Hojai	124	2009-10	426.000	320	84%
235	Kakadonga I/S	FIS	Jorhat	Jorhat	42	2008-09	310.000	500	100%
236	Lahingjan I/S	FIS	Jorhat	Jorhat	42	2008-09	66.000	100	12% (to be abandoned)
237	Dholi FIS at Thengal Mouza	FIS	Jorhat	Jorhat	61	2013-14	450.000	306	(DROPPED)
238	Therimeri Jan FIS	FIS	Jorhat	Jorhat	61	2013-14	290.170	150	0.50%
239	Kakajan FIS	FIS	Jorhat	Jorhat	89	2008-09	910.000	700	65%
240	Teok FIS	FIS	Jorhat	Jorhat	89	2008-09	360.000	400	65%
241	Chirakhati FIS	FIS	Jorhat	Jorhat	89	2008-09	250.000	250	93%
242	Imp. of Na-hatia LIS (3pts)	LIS	Jorhat	Jorhat	92	2007-08	60.000	200	100%
243	Modernisation of Charaipani FIS Ph-III	FIS	Jorhat	Jorhat	92	2007-08	40.000	165	100%
244	L.I.S. from river Jhaji in Simouluguri Mouza (at Point I & II)	LIS	Jorhat	Jorhat	124	2009-10	62.320	280	100%

**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
245	L.I.S. from river Tuni in Kumargaon area	LIS	Jorhat	Jorhat	124	2009-10	122.000	90	100%
246	L.I.S. from river Bhakibeel in Bhakiduar area	LIS	Jorhat	Jorhat	124	2009-10	35.500	100	100%
247	Rangajan F.I.S.	FIS	Jorhat	Jorhat	124	2009-10	130.000	200	(DROPPED)
248	Na-Juli F.I.S.	FIS	Jorhat	Jorhat	124	2009-10	130.000	200	80%
249	Mugorijan	FIS	Jorhat	Jorhat	124	2009-10	130.000	200	90%
250	Charaipani F.I.S. (Ph-IV)	FIS	Jorhat	Jorhat	124	2009-10	300.000	240	50%
251	L.I.S. from river Jhaji in Lahing Mouza(Ph-II)	LIS	Jorhat	Jorhat	124	2009-10	260.000	400	69%
252	Nagajan I/S	FIS	Jorhat Invn	Jorhat	85	2008-09	130.000	175	96%
253	Tarajan I/S	FIS	Jorhat Invn	Jorhat	85	2008-09	130.000	175	52% (abandonment under process)
254	Tirap I/S at Manchi pathar Jogun Area	ELIS	Jorhat Invn	Jorhat	89	2008-09	54.000	102	100%
255	Atubenga I/S.	FIS	Jorhat Invn	Jorhat	124	2009-10	435.000	540	80%
256	Chatial L.I.S.	LIS	Kaliabar CAD	Nagaon	124	2009-10	300.000	300	100%
257	Jakhalabanhha L.I.S.	LIS	Kaliabar CAD	Nagaon	124	2009-10	364.000	250	87%
258	Rupcherra FIS	FIS	Karimganj	Karimganj	36	2012-13	476.000	400	60%
259	I/S from Piplacherra in Balipipla area	FIS	Karimganj	Karimganj	39	2008-09	250.000	440	100%
260	I/S from Uttar Kalachab at Uttar Kalachab area	FIS	Karimganj	Karimganj	39	2008-09	235.000	450	100%
261	I/S from Unkuppacherra at Nalbari area	FIS	Karimganj	Karimganj	39	2008-09	245.000	500	100%
262	I/S from Defolcherra at Defolala area	FIS	Karimganj	Karimganj	39	2008-09	235.000	450	100%
263	I/S from Balicherra at Balirbund Area	FIS	Karimganj	Karimganj	39	2008-09	240.000	475	100%
264	I/S from Dolugang at Gullashail area	FIS	Karimganj	Karimganj	39	2008-09	245.000	490	100%
265	Borbari I/S	FIS	Karimganj	Karimganj	42	2008-09	196.960	234	100%
266	Jukecherra FIS	FIS	Karimganj	Karimganj	61	2013-14	309.200	220	27.0%
267	Shulla Futi Cherra FIS	FIS	Karimganj	Karimganj	61	2013-14	350.000	300	2%
268	Pipla Punji Cherra FIS	FIS	Karimganj	Karimganj	61	2013-14	989.800	710	57%
269	Sunatola I/S	FIS	Karimganj	Karimganj	85	2008-09	199.990	329	100%
270	Dholcherra I/S	FIS	Karimganj	Karimganj	85	2008-09	175.760	294	100%
271	Dubricherra I/S	FIS	Karimganj	Karimganj	85	2008-09	199.690	350	100%
272	FIS from Jita stream at Saraspur	FIS	Karimganj	Karimganj	85	2008-09	195.000	130	100%
273	Gandaicherra FIS	FIS	Karimganj	Karimganj	89	2008-09	495.000	500	100%
274	Lakhipur I/S	FIS	Karimganj	Karimganj	89	2008-09	300.000	250	100%
275	Sagolmoa Cherra I/S	FIS	Karimganj	Karimganj	89	2008-09	495.000	400	100%
276	Putnicherra I/S	FIS	Karimganj	Karimganj	89	2008-09	300.000	250	100%
277	Sarajulcherra FIS	FIS	Karimganj	Karimganj	104	2009-10	300.000	250	100%
278	Suruchi Nala IS	FIS	Karimganj	Karimganj	104	2009-10	300.000	250	100%
279	Kurtacherra FIS	FIS	Karimganj	Karimganj	104	2009-10	300.000	250	100%
280	Echacherra FIS	FIS	Karimganj	Karimganj	104	2009-10	498.000	400	95%
281	Burunga Cherra FIS	FIS	Karimganj	Karimganj	104	2009-10	476.000	400	89%
282	Manikcherra FIS	FIS	Karimganj	Karimganj	104	2009-10	495.000	380	90%

**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
283	Lowaiipoa FIS	FIS	Karimganj	Karimganj	104	2009-10	495.000	380	95%
284	Fanaicherra FIS	FIS	Karimganj	Karimganj	104	2009-10	476.000	350	97%
285	Gambiracherra FIS	FIS	Karimganj	Karimganj	104	2009-10	496.000	400	92%
286	Singlacherra F.I.S,	FIS	Karimganj	Karimganj	124	2009-10	495.000	380	93%
287	Maguracherra F.I.S.	FIS	Karimganj	Karimganj	124	2009-10	495.000	380	70%
288	Baghacherra F.I.S.	FIS	Karimganj	Karimganj	124	2009-10	287.000	418	80%
289	Singlacherra F.I.S, in Sonbeel area (Ph-I)	FIS	Karimganj	Karimganj	124	2009-10	2850.000	1950	20%
290	Tulengtacherra F.I.S.	FIS	Karimganj	Karimganj	124	2009-10	498.000	380	90%
291	Khardia-Shandala FIS (Phase-II)	FIS	Kokrajhar	Kokrajhar	36	2012-13	500.000	350	100%
292	Kashiguri I/S	FIS	Kokrajhar	Kokrajhar	39	2008-09	348.240	520	100%
293	Brahmapara I/S	FIS	Kokrajhar	Kokrajhar	39	2008-09	142.410	210	100%
294	Maojijhora I/S	FIS	Kokrajhar	Kokrajhar	39	2008-09	335.000	510	100%
295	Athaibari I/S	FIS	Kokrajhar	Kokrajhar	39	2008-09	78.490	90	100%
296	Dekadamra I/S Ph-II	FIS	Kokrajhar	Kokrajhar	39	2008-09	100.000	250	100%
297	Shayam Dasguri I/S	FIS	Kokrajhar	Kokrajhar	39	2008-09	665.720	1862	100%
298	Anjuli I/S	FIS	Kokrajhar	Kokrajhar	39	2008-09	50.000	80	100%
299	Sapkata I/S	FIS	Kokrajhar	Kokrajhar	39	2008-09	100.000	1250	100%
300	Improvement of Turibari Shyamthaibari I/S	ELIS	Kokrajhar	Kokrajhar	39	2008-09	25.000	30	100%
301	Bhur I/S	FIS	Kokrajhar	Kokrajhar	39	2008-09	85.000	275	100%
302	Ranighat Ghagraguri I/S	FIS	Kokrajhar	Kokrajhar	39	2008-09	160.000	200	100%
303	Remodelling of Halutugaon subhajar I/S	FIS	Kokrajhar	Kokrajhar	39	2008-09	90.000	90	100%
304	Improvement of Anthaibari Bikrampur I/S	FIS	Kokrajhar	Kokrajhar	39	2008-09	50.000	180	100%
305	Bhumka I/S	ELIS	Kokrajhar	Kokrajhar	39	2008-09	43.260	60	100%
306	Dhardhara I/S	FIS	Kokrajhar	Kokrajhar	39	2008-09	314.000	350	100%
307	Remodelling of Damgaon salbari I/S	FIS	Kokrajhar	Kokrajhar	39	2008-09	229.680	336	100%
308	Gendabil I/S	FIS	Kokrajhar	Kokrajhar	42	2008-09	46.000	260	100%
309	Amlaiguri I/S	FIS	Kokrajhar	Kokrajhar	42	2008-09	85.000	140	100%
310	Rajjampai I/S	FIS	Kokrajhar	Kokrajhar	42	2008-09	517.430	580	100%
311	Longa I/S	FIS	Kokrajhar	Kokrajhar	42	2008-09	230.280	1980	100%
312	Baldiabathan I/S	ELIS	Kokrajhar	Kokrajhar	42	2008-09	112.000	96	100%
313	NOWAPARA F.I.S. PH-1	FIS	Kokrajhar	Kokrajhar	42	2009-10	300.000	300	100%
314	Jonary I/S	FIS	Kokrajhar	Kokrajhar	85	2008-09	224.000	150	100%
315	Joypur I/S	FIS	Kokrajhar	Kokrajhar	85	2008-09	600.000	400	100%
316	Dakhin Patgaon I/S	FIS	Kokrajhar	Kokrajhar	85	2008-09	160.000	110	100%
317	Sutidwisa I/S	FIS	Kokrajhar	Kokrajhar	85	2008-09	300.000	300	100%
318	Bamungaon I/S	FIS	Kokrajhar	Kokrajhar	85	2008-09	75.000	100	100%
319	Tarang Jijiri I/S	FIS	Kokrajhar	Kokrajhar	85	2008-09	160.000	110	100%
320	Kodal Dhowa I/S	FIS	Kokrajhar	Kokrajhar	85	2008-09	90.000	90	100%
321	Thaikerguri I/S	FIS	Kokrajhar	Kokrajhar	85	2008-09	197.150	250	100%
322	Borshijhora I/S	FIS	Kokrajhar	Kokrajhar	85	2008-09	88.300	60	100%
323	Khowra I/S	FIS	Kokrajhar	Kokrajhar	85	2008-09	400.000	260	100%
324	Sapkata I/S	FIS	Kokrajhar	Kokrajhar	85	2008-09	40.000	50	100%
325	Bhalukjhora FIS	FIS	Kokrajhar	Kokrajhar	89	2008-09	149.000	100	100%
326	Polasguri I/S Ph-II	FIS	Kokrajhar	Kokrajhar	89	2008-09	150.000	300	100%
327	Dhuddu Talcoma FIS	FIS	Kokrajhar	Kokrajhar	89	2008-09	48.490	120	100%
328	Ramu FIS	FIS	Kokrajhar	Kokrajhar	89	2008-09	190.000	150	100%
329	Khungrijhara FIS	FIS	Kokrajhar	Kokrajhar	89	2008-09	30.000	92	100%
330	Borjhora FIS	FIS	Kokrajhar	Kokrajhar	89	2008-09	90.000	70	100%
331	Kinaborgaon I/S	ELIS	Kokrajhar	Kokrajhar	89	2008-09	45.200	35	100%
332	Malandubi Bangalduba F.I.S	FIS	Kokrajhar	Kokrajhar	89	2008-09	150.000	100	100%



**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
333	Sapkata FIS(Ph-II)	FIS	Kokrajhar	Kokrajhar	89	2008-09	200.000	150	100%
334	Gelajhora FIS	FIS	Kokrajhar	Kokrajhar	89	2008-09	198.000	150	100%
335	Turshijhora FIS	FIS	Kokrajhar	Kokrajhar	89	2008-09	190.000	150	100%
336	Athaibari FIS Ph-II	FIS	Kokrajhar	Kokrajhar	89	2008-09	59.890	60	100%
337	Alternative FIS	FIS	Kokrajhar	Kokrajhar	89	2008-09	875.000	450	100%
338	Ghorabandha FIS	FIS	Kokrajhar	Kokrajhar	89	2008-09	60.000	70	100%
339	Longa FIS (Ph-III)	FIS	Kokrajhar	Kokrajhar	89	2008-09	484.260	1440	100%
340	Moralonga FIS Ph-II	FIS	Kokrajhar	Kokrajhar	89	2008-09	55.000	50	100%
341	Joleswari FIS	FIS	Kokrajhar	Kokrajhar	89	2008-09	170.190	300	100%
342	Kharida Sundla FIS	FIS	Kokrajhar	Kokrajhar	89	2008-09	80.000	70	100%
343	Haraputa ELIS	ELIS	Kokrajhar	Kokrajhar	89	2008-09	68.388	90	100%
344	Jharbari FIS	FIS	Kokrajhar	Kokrajhar	89	2008-09	198.000	200	100%
345	Moradonga FIS	FIS	Kokrajhar	Kokrajhar	89	2008-09	300.000	250	100%
346	Ujani FIS	FIS	Kokrajhar	Kokrajhar	89	2008-09	250.000	150	100%
347	Dadra FIS	FIS	Kokrajhar	Kokrajhar	89	2008-09	200.000	200	100%
348	Imp of Polasguri FIS	FIS	Kokrajhar	Kokrajhar	92	2007-08	100.000	163	100%
349	Imp. Of Mohandropur LIS (1p.c.)	ELIS	Kokrajhar	Kokrajhar	92	2007-08	28.000	163	100%
350	Imp of Makrapara ELIS	ELIS	Kokrajhar	Kokrajhar	92	2007-08	22.000	163	100%
351	Ranighat Ghagraguri FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	241.500	300	100%
352	Dewalguri FIS	FIS	Kokrajhar	Kokrajhar	104	2009-10	436.350	298	100%
353	Damugaon Salbari FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	472.000	316	100%
354	Jonary FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	254.000	170	100%
355	Manglajhora FIS	FIS	Kokrajhar	Kokrajhar	104	2009-10	100.000	140	100%
356	Bideshijhora FIS	FIS	Kokrajhar	Kokrajhar	104	2009-10	75.000	350	100%
357	Bhirengaon FIS	FIS	Kokrajhar	Kokrajhar	104	2009-10	100.000	100	100%
358	Borijhora FIS	FIS	Kokrajhar	Kokrajhar	104	2009-10	60.000	70	100%
359	Bhirengaon FIS ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	230.000	160	100%
360	Bangladoba FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	403.000	270	100%
361	Sapkata FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	490.000	330	100%
362	Gendabil FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	362.000	260	100%
363	Kuntola FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	328.800	390	100%
364	Sutidwisa FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	348.450	300	100%
365	Rajjam Pai FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	260.000	580	100%
366	Nowdari Bedlang FIS	FIS	Kokrajhar	Kokrajhar	104	2009-10	506.500	400	100%
367	Anthaibari Bikrapur FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	372.250	255	100%
368	Dakhingaon Dable FIS	FIS	Kokrajhar	Kokrajhar	104	2009-10	771.650	550	100%
369	Sisti FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	402.000	381	100%
370	Nayakgaon FIS	FIS	Kokrajhar	Kokrajhar	104	2009-10	209.000	170	100%
371	Brahmapara FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	450.000	310	100%
372	Bholachora FIS	FIS	Kokrajhar	Kokrajhar	104	2009-10	990.000	750	100%
373	Dakhin Patgaon FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	163.000	110	100%
374	Halutugaon subhajar FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	557.000	470	100%
375	Mora Longa FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	150.000	110	100%
376	Kashiguri FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	260.000	360	100%
377	Longa FIS Ph-Iv	FIS	Kokrajhar	Kokrajhar	104	2009-10	998.000	1890	100%
378	Rotikola FIS	FIS	Kokrajhar	Kokrajhar	104	2009-10	293.000	360	100%
379	Kundigaon FIS	FIS	Kokrajhar	Kokrajhar	104	2009-10	119.750	80	100%
380	Joypur FIS Ph-II	FIS	Kokrajhar	Kokrajhar	104	2009-10	359.600	260	60%
381	Balagaon F.I.S.	FIS	Kokrajhar	Kokrajhar	124	2009-10	488.890	330	100%
382	Ghagar FIS	FIS	Lakhimpur	Lakhimpur	61	2013-14	480.000	400	30%
383	Gum Nadi FIS	FIS	Lakhimpur	Lakhimpur	61	2013-14	748.000	700	60%
384	Pichala IS	FIS	Lakhimpur	Lakhimpur	104	2009-10	198.700	680	100%
385	Rongajan IS	FIS	Lakhimpur	Lakhimpur	104	2009-10	140.000	160	100%

**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
386	Pilkhana IS	FIS	Lakhimpur	Lakhimpur	104	2009-10	200.000	200	70%
387	Jamun F.I.S.	FIS	Lakhimpur	Lakhimpur	124	2009-10	453.000	370	91%
388	Poita F.I.S.	FIS	Lakhimpur	Lakhimpur	124	2009-10	240.000	200	88%
389	Hatilung F.I.S.	FIS	Lakhimpur	Lakhimpur	124	2009-10	240.000	200	100%
390	Meneha F.I.S.	FIS	Lakhimpur	Lakhimpur	124	2009-10	480.000	400	60%
391	Bega FIS (Ph-II)	FIS	Mangaldoi	Darrang	36	2012-13	2514.000	1900	55%
392	CM Dutta IS (Ph -II)	FIS	Mangaldoi	Darrang	36	2012-13	2970.410	1990	95%
393	Duni FIS	FIS	Mangaldoi	Darrang	36	2012-13	2287.500	1800	74%
394	Athkuria Kuramukh IS	FIS	Mangaldoi	Darrang	36	2012-13	498.410	350	20%
395	Laljura FIS	FIS	Mangaldoi	Darrang	61	2013-14	2077.490	1380	36%
396	Niz-dola FIS	FIS	Mangaldoi	Darrang	61	2013-14	451.750	600	80%
397	Bhalukmari FIS	FIS	Mangaldoi	Darrang	61	2013-14	499.880	696	70%
398	Amrakona FIS	FIS	Mangaldoi	Darrang	61	2013-14	2804.740	3512	60%
399	Sukhajani IS (Ph-II)	FIS	Mangaldoi	Darrang	61	2013-14	892.500	1935	60%
400	Jona Ram Chowka IS	FIS	Mangaldoi	Darrang	61	2013-14	2797.700	3766	(DROPPED )
401	Sonaijuli I/S	FIS	Mangaldoi	Darrang	85	2008-09	475.000	1150	100%
402	Sukajani I/S	FIS	Mangaldoi	Darrang	85	2008-09	209.560	930	100%
403	Noanodi I/S	FIS	Mangaldoi	Darrang	85	2008-09	663.000	800	100%
404	Nonoi I/S	FIS	Mangaldoi	Darrang	85	2008-09	3008.000	1998	51%
405	Arimari I/S	FIS	Mangaldoi	Darrang	85	2008-09	450.000	780	98%
406	Padupari I/S	FIS	Mangaldoi	Darrang	85	2008-09	450.000	780	85%
407	Nodirkakh I/S	FIS	Mangaldoi	Darrang	85	2008-09	480.000	800	89%
408	Kulshik (Naharbari) I/S	FIS	Mangaldoi	Darrang	89	2008-09	499.000	376	100%
409	Kulshik I/S at Makalikanda	FIS	Mangaldoi	Darrang	89	2008-09	650.000	1050	100%
410	Tangni FIS	FIS	Mangaldoi	Darrang	89	2008-09	2904.000	1990	100%
411	Nonoi Lower Reach LIS	LIS	Mangaldoi	Darrang	104	2009-10	881.199	600	100%
412	Construction of Branch Canal of Huduma F.I.S.	FIS	Mangaldoi	Darrang	124	2009-10	271.280	191	100%
413	Balupara F.I.S.	FIS	Mangaldoi	Darrang	124	2009-10	2795.650	1870	99.75%
414	Saktola Barkurpar Bund I/S	FIS	Mangaldoi Invn	Darrang	85	2008-09	197.000	385	78%
415	Hussainchuburi-Santipukhuri Dimila Bund I/S	FIS	Mangaldoi Invn	Darrang	85	2008-09	193.000	370	83%
416	Noanodi Kachia Bund I/S	FIS	Mangaldoi Invn	Darrang	89	2008-09	485.000	692	100%
417	Jaha Channel FIS	FIS	Mangaldoi Invn	Darrang	104	2009-10	999.970	680	76%
418	Saktola Barkarpar Bundh I/S.(Ph-II)	FIS	Mangaldoi Invn	Darrang	124	2009-10	2961.000	620	89%
419	Publata Khat Laljora Bund I/S.	FIS	Mangaldoi Invn	Darrang	124	2009-10	848.460	700	60%
420	Kaloo I/S	FIS	Mankachar	Mankachar	1	2008-09	2991.000	1995	95%
421	Kanyamoti I/S Ph-I	LIS	Mankachar	Mankachar	39	2008-09	35.480	83	100%
422	Kanyamoti I/S Ph-II	LIS	Mankachar	Mankachar	39	2008-09	21.000	66	100%
423	Rangapani FIS	FIS	Mankachar	Mankachar	61	2013-14	498.440	350	45%
424	Birupara I/S	FIS	Mankachar	Mankachar	85	2008-09	120.000	150	100%
425	Kanyamati Ph-III I/S (Pt 2&5)	LIS	Mankachar	Mankachar	89	2008-09	70.000	55	100%
426	Jhanjhani I/S	FIS	Mankachar	Mankachar	89	2008-09	650.000	450	46%
427	Dhanua I/S	FIS	Mankachar	Mankachar	89	2008-09	130.000	90	100%
428	Sewraguri I/S	FIS	Mankachar	Mankachar	89	2008-09	65.000	50	100%
429	Bansali IS	FIS	Mankachar	Mankachar	104	2009-10	170.000	150	100%
430	Chandmari FIS	FIS	Mankachar	Mankachar	104	2009-10	290.000	200	100%
431	Chamaibil FIS	FIS	Mankachar	Mankachar	104	2009-10	210.000	250	36%
432	Ahatguri I/S	LIS	Morigaon	Morigaon	42	2008-09	83.000	282	100%

**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
433	Sonduba I/S	LIS	Morigaon	Morigaon	42	2008-09	193.670	1139	100%
434	Jagigaon I/S	LIS	Morigaon	Morigaon	42	2008-09	92.420	140	100%
435	Morakollang I.S.	LIS	Morigaon	Morigaon	61	2013-14	329.830	220	(DROPPED)
436	Bhuyanbari Pathar I/S	LIS	Morigaon	Morigaon	85	2008-09	120.600	120	100%
437	Besamari I/S	LIS	Morigaon	Morigaon	85	2008-09	120.600	120	100%
438	Satiantoli Pathar I/S	LIS	Morigaon	Morigaon	85	2008-09	120.600	120	100%
439	Mayong I/S (44pts)	LIS	Morigaon	Morigaon	89	2008-09	2105.000	2350	100%
440	Rajagadhowa I/S	LIS	Morigaon	Morigaon	89	2008-09	120.600	120	100%
441	Jengorbari Pather I/S	LIS	Morigaon	Morigaon	89	2008-09	120.600	120	100%
442	Imp. of Silveta LIS	LIS	Morigaon	Morigaon	92	2007-08	21.000	80	100%
443	Imp. of PIF in Buraburi area	LIS	Morigaon	Morigaon	92	2007-08	21.000	165	100%
444	Remodelling of Rajamayang LIS	LIS	Morigaon	Morigaon	92	2007-08	70.000	1140	100%
445	Imp. of Ahatguri LIS	LIS	Morigaon	Morigaon	92	2007-08	27.000	120	100%
446	Imp. of Choraibahi LIS	LIS	Morigaon	Morigaon	92	2007-08	10.000	60	100%
447	Remodelling of Basanaghat LIS	LIS	Morigaon	Morigaon	92	2007-08	10.000	30	100%
448	Imp. of Udari LIS	LIS	Morigaon	Morigaon	92	2007-08	10.000	153	100%
449	Murkota I/S.	LIS	Morigaon	Morigaon	124	2009-10	275.000	360	100%
450	Barunguri Pathar I/S.	LIS	Morigaon	Morigaon	124	2009-10	120.000	230	100%
451	Lahorighat I/S	LIS	Morigaon	Morigaon	124	2009-10	1200.000	810	88%
452	Lankajan FIS	FIS	Nagaon	Nagaon	36	2012-13	486.000	332	100%
453	Dighal Jaroni FIS	FIS	Nagaon	Nagaon	36	2012-13	479.000	322	92%
454	Thaisu FIS	FIS	Nagaon	Nagaon	61	2013-14	919.000	700	0% (Dropped)
455	Khakanjuri FIS	FIS	Nagaon	Nagaon	61	2013-14	498.000	350	95%
456	Buriganga I/S (Ph-II)	FIS	Nagaon	Nagaon	85	2008-09	586.560	1330	100%
457	Chapanala I/S (Ph-II)	LIS	Nagaon	Nagaon	85	2008-09	435.000	500	100%
458	Buriganga I/S Ph-III	FIS	Nagaon	Nagaon	89	2008-09	1405.000	1100	100%
459	I/S from Samuguribeel	LIS	Nagaon	Nagaon	89	2008-09	108.960	280	100%
460	Kathiatoli I/S Ph-I	LIS	Nagaon	Nagaon	89	2008-09	225.690	400	100%
461	I/S from Jamuna at Niz Doboka Ph-II	LIS	Nagaon	Nagaon	89	2008-09	129.410	240	100%
462	Haria I/S	LIS	Nagaon	Nagaon	89	2008-09	190.000	400	100%
463	Puthikhaiti I/S	LIS	Nagaon	Nagaon	89	2008-09	210.000	400	100%
464	Nikhari ELIS(7pts)	ELIS	Nagaon	Nagaon	89	2008-09	412.480	400	100%
465	Cholchali I/S	LIS	Nagaon	Nagaon	89	2008-09	146.420	240	100%
466	Rengbeng I/S Ph-II	FIS	Nagaon	Nagaon	89	2008-09	266.780	250	100%
467	Imp. of Rengbeng I/s.	FIS	Nagaon	Nagaon	92	2007-08	100.000	200	100%
468	Imp of Amsoi I.S.	FIS	Nagaon	Nagaon	92	2007-08	100.000	400	100%
469	Imp of LIS from river Kopili at Dakhin Changchuki	LIS	Nagaon	Nagaon	92	2007-08	10.000	40	100%
470	Imp of LIS from River Jamuna at Niz doboka,	LIS	Nagaon	Nagaon	92	2007-08	25.000	375	100%
471	Imp. of Santijan ELIS pc. No.3	ELIS	Nagaon	Nagaon	92	2007-08	32.000	100	100%
472	Imp. of Jamuna ELIS	ELIS	Nagaon	Nagaon	92	2007-08	20.000	148	100%
473	Imp. of Singjuri FIS	FIS	Nagaon	Nagaon	92	2007-08	35.000	150	100%
474	Remodelling of LIS from Rupahibeel at Borghat	LIS	Nagaon	Nagaon	92	2007-08	45.000	308	100%
475	Imp. of LIS from River Sonai near Karsung Satra	LIS	Nagaon	Nagaon	92	2007-08	45.000	308	100%
476	Remodelling of Charaihagi ELIS	ELIS	Nagaon	Nagaon	92	2007-08	50.000	220	100%
477	Bamuni FIS at Mothoukhat	FIS	Nagaon	Nagaon	104	2009-10	910.010	650	75%
478	Amsoi F.I.S. (Ph-II)	FIS	Nagaon	Nagaon	124	2009-10	494.700	400	100%
479	Sagunbahi F.I.S.	FIS	Nagaon	Nagaon	124	2009-10	352.000	250	100%

**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
480	Chota Kandoli F.I.S.	FIS	Nagaon	Nagaon	124	2009-10	996.540	700	85%
481	Bhoraguri Pathar F.I.S.	FIS	Nagaon	Nagaon	124	2009-10	1600.000	1200	25%
482	Urdha Ganga F.I.S.	FIS	Nagaon	Nagaon	124	2009-10	494.000	350	100%
483	Raha ELIS (pt 1,2,3,&4)	ELIS	Nagaon	Nagaon	124	2009-10	335.000	240	96%
484	Rupohi Puthikhaiti I/S	LIS	Nagaon Invt.	Nagaon	85	2008-09	141.870	276	100%
485	Jagiroad Sapna Majika I/S	FIS	Nagaon Invt.	Nagaon	85	2008-09	89.850	235	100%
486	Rupohibeel IS at Gorematikhowa	LIS	Nagaon MechI	Nagaon	104	2009-10	98.500	70	100%
487	Khairani FIS	FIS	Nalbari	Nalbari	36	2012-13	1508.580	1950	100%
488	Amoni I/S	ELIS	Nalbari	Nalbari	89	2008-09	109.150	80	100%
489	Balilecha I/s	ELIS	Nalbari	Nalbari	89	2008-09	207.360	160	100%
490	Medhipara I/S	ELIS	Nalbari	Nalbari	89	2008-09	106.570	80	100%
491	Baharghat I/S	ELIS	Nalbari	Nalbari	89	2008-09	95.000	200	100%
492	Ambari Belguri FIS	FIS	Nalbari	Nalbari	92	2007-08	50.000	600	100%
493	Simlaguri FIS	FIS	Nalbari	Nalbari	92	2007-08	40.000	1980	100%
494	Imp. Of Uttarkuchi FIS	FIS	Nalbari	Nalbari	92	2007-08	80.000	660	100%
495	Imp. Of Geruah FIS	FIS	Nalbari	Nalbari	92	2007-08	35.000	400	100%
496	Imp. Of Buradiya FIS	FIS	Nalbari	Nalbari	92	2007-08	40.000	1006	100%
497	Imp. Of Lakhinadi FIS	FIS	Nalbari	Nalbari	92	2007-08	40.000	160	100%
498	Banekuchi LIS	ELIS	Nalbari	Nalbari	104	2009-10	215.000	160	100%
499	Dabachora F.I.S.	FIS	Nalbari	Nalbari	124	2009-10	353.000	350	100%
500	Angardhowa F.I.S.	FIS	Nalbari	Nalbari	124	2009-10	300.000	200	100%
501	Uttarkuchi F.I.S. (Ph-II)	FIS	Nalbari	Nalbari	124	2009-10	990.000	1990	94%
502	Parbotia F.I.S.	FIS	Nalbari	Nalbari	124	2009-10	420.000	450	91%
503	Dimla I/S.	ELIS	Nalbari	Nalbari	124	2009-10	545.000	500	98%
504	Buradia E.L.I.S.	ELIS	Nalbari	Nalbari	124	2009-10	621.000	420	100%
505	Sutpara FIS	FIS	Pahumara & Rupohi	Barpeta	61	2013-14	296.700	210	41%
506	Kathalmurighat I/S.	ELIS	Pahumara & Rupohi	Barpeta	124	2009-10	417.000	300	86%
507	Sukmanah I/S.	LIS	Pahumara & Rupohi	Barpeta	124	2009-10	919.300	640	80%
508	Dhumarkur I/S.	LIS	Pahumara & Rupohi	Barpeta	124	2009-10	655.000	460	70%
509	Barpeta I/S	ELIS	Pathsala	Barpeta	89	2008-09	180.140	210	100%
510	Namati I/S	ELIS	Pathsala	Barpeta	89	2008-09	500.000	700	100%
511	Geruajan IS	FIS	Pathsala	Barpeta	104	2009-10	235.000	350	100%
512	Sarangprinoi, Kachuanjan & Uparnoi I/S.	FIS	Pathsala	Barpeta	124	2009-10	410.000	300	100%
513	Nadihgura Ulttakhunda Nakuchi I/S.	FIS	Pathsala	Barpeta	124	2009-10	1392.000	950	76%
514	Digi Gageli and Boraikhowa I/S.	FIS	Pathsala	Barpeta	124	2009-10	1106.000	750	87%
515	Betua and Debra I/S.	FIS	Pathsala	Barpeta	124	2009-10	1530.000	1040	42%
516	Deojhora Moradia and Dhuliguri I/S.	FIS	Pathsala	Barpeta	124	2009-10	1836.000	1185	94%
517	Kharijan and Burakhanda I/S.	FIS	Pathsala	Barpeta	124	2009-10	835.000	641	70%
518	Kacharijan Bichanola I/S.	FIS	Pathsala	Barpeta	124	2009-10	635.000	681	97%
519	Bojali and Bojali Ext. & Choibari	ELIS	Pathsala	Barpeta	124	2009-10	737.000	515	100%
520	Balaguri Simluguri and Hatirtari I/S.	FIS	Pathsala	Barpeta	124	2009-10	440.000	370	81%
521	Garamdeo Barchakdal Banahopa and Balabari I/S.	FIS	Pathsala	Barpeta	124	2009-10	530.000	360	93%
522	Bhumki F.I.S.	FIS	Pathsala	Barpeta	124	2009-10	990.000	700	94%
523	Halikuchi I/S Ph-II	LIS	Rangia	Kamrup	42	2008-09	55.000	160	100%

**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
524	Dhuhi I/S	LIS	Rangia	Kamrup	42	2008-09	134.250	195	100%
525	Gopalpur I/S	LIS	Rangia	Kamrup	42	2008-09	67.900	257	100%
526	Bordonga Batakuchi I/S	LIS	Rangia	Kamrup	42	2008-09	60.000	248	100%
527	Kamalpur I/S	LIS	Rangia	Kamrup	42	2008-09	303.240	560	100%
528	Kumtibari I/S	LIS	Rangia	Kamrup	42	2008-09	62.590	180	100%
529	Jayantipur I/S	LIS	Rangia	Kamrup	42	2008-09	47.000	315	100%
530	Dhuhi I/S (Ph-II)	LIS	Rangia	Kamrup	85	2008-09	154.000	255	100%
531	Bihapara I/S	LIS	Rangia	Kamrup	85	2008-09	99.850	150	100%
532	Athara I/S (Ph-II)	LIS	Rangia	Kamrup	85	2008-09	78.680	167	100%
533	Maranjana I/S (ph-II)	LIS	Rangia	Kamrup	85	2008-09	77.890	167	100%
534	Rangia Dhuhi I/S (Ph-II)	LIS	Rangia	Kamrup	85	2008-09	195.000	255	100%
535	Bongaon I/S	LIS	Rangia	Kamrup	89	2008-09	420.000	290	100%
536	Guwahati I/S	LIS	Rangia	Kamrup	89	2008-09	436.000	300	100%
537	Kamalpur I/S Ph-II	LIS	Rangia	Kamrup	89	2008-09	489.000	450	100%
538	Rangia I/S(4Points)	LIS	Rangia	Kamrup	89	2008-09	495.000	380	100%
539	Jayantipur I/S (Ph-II)	LIS	Rangia	Kamrup	89	2008-09	100.000	198	100%
540	Bordonga Batakuchi I/S (Ph-II)	LIS	Rangia	Kamrup	89	2008-09	150.000	198	100%
541	Barkukuria I/S	LIS	Rangia	Kamrup	89	2008-09	282.000	198	100%
542	Baghdova I/S	LIS	Rangia	Kamrup	89	2008-09	271.550	182	100%
543	Gopalpur I/S	LIS	Rangia	Kamrup	89	2008-09	149.000	160	100%
544	Imp. of Athara ELIS.	ELIS	Rangia	Kamrup	92	2007-08	37.000	138	100%
545	Moranjana ELIS.	ELIS	Rangia	Kamrup	92	2007-08	37.000	138	100%
546	Gohainjan F.I.S.	FIS	Rangia	Kamrup	124	2009-10	756.000	540	100%
547	Dakhin Gandibari F.I.S.	FIS	Rangia	Kamrup	124	2009-10	980.000	700	100%
548	Halikuchi F.I.S (Ph-III)	FIS	Rangia	Kamrup	124	2009-10	440.000	360	100%
549	Kumtaibari (Ph-II) & Kamalpur(Ph-II) I/s.	LIS	Rangia	Kamrup	124	2009-10	774.000	600	100%
550	Barshil- Raiput & Chirakhundi I/S.	LIS	Rangia	Kamrup	124	2009-10	852.000	570	100%
551	Baharghat & MahtolaI/S.	LIS	Rangia	Kamrup	124	2009-10	860.000	588	100%
552	Baligang FIS at Durga Nagar Udharbond	FIS	Silchar	Cachar	9	2008-09	495.000	350	100%
553	Threeganga FIS at Digar Kashipur udharbond	FIS	Silchar	Cachar	9	2008-09	498.000	355	100%
554	Punikhal FIS	FIS	Silchar	Cachar	9	2008-09	230.000	160	100%
555	FIS from Katakhal at Katakhal area under nursingpur development block	FIS	Silchar	Cachar	9	2008-09	450.000	320	100%
556	FIS from Katakhal at Barkhal and mongalpur haor area sonai development block	FIS	Silchar	Cachar	9	2008-09	495.000	375	100%
557	FIS from Uttarkhal in Kalain area under katigarh	FIS	Silchar	Cachar	9	2008-09	499.950	350	100%
558	Rajeswarpur Mahadevpur Irrigation Scheme (S.C.)	FIS	Silchar	Cachar	9	2008-09	100.000	150	100%
559	FIS from Barninala at tapang area under Tapang Development block	FIS	Silchar	Cachar	9	2008-09	449.000	300	100%
560	Sonai Irrigation Scheme (New Pt) Ph-II undder Sonai & Binakandi Development Block	FIS	Silchar	Cachar	9	2008-09	590.000	400	70%
561	Amraghat I/S (Ph-I)	LIS	Silchar	Cachar	39	2008-09	198.970	300	100%
562	Tulagram Dhanipur I/S	LIS	Silchar	Cachar	39	2008-09	200.000	153	100%
563	Binnakandi Natun Ramnagar I/S	FIS	Silchar	Cachar	39	2008-09	450.000	495	100%
564	Rokonala I/S	FIS	Silchar	Cachar	42	2008-09	450.000	510	100%
565	Nunakhal I/S	FIS	Silchar	Cachar	42	2008-09	200.000	219	100%
566	Singerkhal Nalla I/S	FIS	Silchar	Cachar	42	2008-09	199.500	212	100%

**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
567	Ataicherra Nalla I/S (Ph-II)	FIS	Silchar	Cachar	42	2008-09	195.000	221	100%
568	Lalong FIS	FIS	Silchar	Cachar	61	2013-14	490.000	530	Forest Clearance Under Process
569	Bhubandhar IS	FIS	Silchar	Cachar	61	2013-14	490.000	340	15%
570	F.I.S. at Dakshin Mohanpur Area	FIS	Silchar	Cachar	61	2013-14	280.460	230	(DROPPED)
571	Punicherra nala atPalong Ghat FIS	FIS	Silchar	Cachar	61	2013-14	499.000	600	5%
572	Menipur FIS	FIS	Silchar	Cachar	61	2013-14	498.000	345	25%
573	F.I.S. from Tilka Nala	FIS	Silchar	Cachar	61	2013-14	495.000	345	65%
574	I.S. from river Barak in Dhamalia	FIS	Silchar	Cachar	61	2013-14	450.000	330	49%
575	F.I.S. at Hatikhal area under Sonai	FIS	Silchar	Cachar	61	2013-14	114.940	80	(DROPPED)
576	FIS from Baskhal stream at	FIS	Silchar	Cachar	61	2013-14	499.000	340	68%
577	FIS at Pakhai Nala at	FIS	Silchar	Cachar	61	2013-14	318.000	495	60%
578	IS from Indarkhal at	FIS	Silchar	Cachar	61	2013-14	51.925	340	38%
579	FIS from Katanala at Borkhal	FIS	Silchar	Cachar	61	2013-14	486.680	302	10%
580	FIS from Larsing Nala (Ph-II)	FIS	Silchar	Cachar	61	2013-14	179.420	260	80%
581	FIS from Tayaiacherra Nala (Ph-II)	FIS	Silchar	Cachar	61	2013-14	59.375	175	37%
582	Gossapur FIS	FIS	Silchar	Cachar	61	2013-14	357.380	595	14%
583	Sonacerra FIS	FIS	Silchar	Cachar	61	2013-14	490.000	330	5%
584	FIS from Mahalcherra at	FIS	Silchar	Cachar	61	2013-14	495.000	340	45%
585	FIS from Alam Bhag Barni Nala	FIS	Silchar	Cachar	61	2013-14	495.000	600	9%
586	Providing Irrigation facilities at Borjurai & Mohisa area	FIS	Silchar	Cachar	61	2013-14	498.780	340	35%
587	Algapur I/S	FIS	Silchar	Cachar	85	2008-09	180.000	150	100%
588	Madrinala I/S	FIS	Silchar	Cachar	85	2008-09	193.920	195	100%
589	Bansrkandi I/S	LIS	Silchar	Cachar	85	2008-09	182.500	142	100%
590	FIS at Kachudharam and Swadhin Bazar on Bowleah Khal	FIS	Silchar	Cachar	85	2008-09	149.030	221	100%
591	Bidya Ratanpur I/S	FIS	Silchar	Cachar	89	2008-09	498.000	300	100%
592	I/S in kaptanpur Area	FIS	Silchar	Cachar	89	2008-09	290.000	200	100%
593	FIS from Labak river in Labak area	FIS	Silchar	Cachar	89	2008-09	450.000	300	100%
594	I/S from river Barak in Bagpur Area	FIS	Silchar	Cachar	89	2008-09	300.000	210	100%
595	Sonai IS	FIS	Silchar	Cachar	92	2007-08	540.000	750	100%
596	Imp. Of LIS from river Borak in Hatirhar area	LIS	Silchar	Cachar	92	2007-08	34.000	281	100%
597	Imp. Of LIS from river Jatinga in Jatinga area	LIS	Silchar	Cachar	92	2007-08	11.000	165	100%
598	LIS from R / Borak in Borkhola area	LIS	Silchar	Cachar	92	2007-08	20.000	330	100%
599	FIS from Lalcherra Nala (stream) at Hawaithang area (SC)	FIS	Silchar	Cachar	92	2007-08	258.000	250	100%
600	I/S at Satkarakandi Annua(water basin) at Satkarakandi	FIS	Silchar	Cachar	92	2007-08	432.550	310	100%
601	Salchapra I/S at Doloo P.C	LIS	Silchar	Cachar	92	2007-08	51.220	165	100%
602	FIS from Brahmancherra Nala in Tarapur area	FIS	Silchar	Cachar	92	2007-08	565.600	650	100%

**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
603	FIS from Larsing Nala at Japirbond Pt-I Udhurband	FIS	Silchar	Cachar	92	2007-08	198.000	218	100%
604	FIS from Taiyacherra Nala at Japirbond Pt-II Udhurband	FIS	Silchar	Cachar	92	2007-08	196.000	215	100%
605	I/S from Fulbari Annua(water basin) in Niz Fulbari area	LIS	Silchar	Cachar	92	2007-08	199.500	140	100%
606	F.I.S. from Sonacheria (Jharna) in Joydevpur Narsinapur Dev.	FIS	Silchar	Cachar	124	2009-10	499.800	350	100%
607	I/S at Chatla Howar area	FIS	Silchar	Cachar	124	2009-10	498.000	350	100%
608	F.I.S. at Ataicherra area (Ph-II)	FIS	Silchar	Cachar	124	2009-10	77.000	191	100%
609	Sonai I/S (Ph-III)	FIS	Silchar	Cachar	124	2009-10	925.000	628	92%
610	Barkhola I/S. (Ph-II )	LIS	Silchar	Cachar	124	2009-10	103.690	102	100%
611	Badribast I/S	LIS	Silchar	Cachar	124	2009-10	235.740	160	80%
612	I/S from river Barak at Neairgmam area	LIS	Silchar	Cachar	124	2009-10	230.090	210	79%
613	Gogorikhel F.I.S.	FIS	Silchar	Cachar	124	2009-10	383.930	260	99%
614	F.I.S. from Salgonga Nala	FIS	Silchar	Cachar	124	2009-10	499.000	350	96%
615	F.I.S. from Kachuderam & Swadin Bazar area (Ph-II)	FIS	Silchar	Cachar	124	2009-10	95.320	150	35%
616	FIS at Baluchuri area	FIS	Silchar	Cachar	104	2009-10	495.000	336	100%
617	FIS at Rosekandi area	FIS	Silchar	Cachar	104	2009-10	450.000	305	100%
618	LIS from Bekirpar Annua	LIS	Silchar	Cachar	104	2009-10	425.040	290	100%
619	FIS from Narayancherra Nala	FIS	Silchar	Cachar	104	2009-10	400.000	270	100%
620	FIS from Nunakhal Stream Ph-II	FIS	Silchar	Cachar	104	2009-10	35.140	133	100%
621	LIS at Amraghat area Ph-II	LIS	Silchar	Cachar	104	2009-10	123.170	180	100%
622	FIS from Nikamakhal in Gananagar	FIS	Silchar	Cachar	104	2009-10	199.500	135	85%
623	Improvement I/S from river Dikhow in Baliaghat area in Kanwarpur Mouza	LIS	Sivasagar	Sivasagar	42	2008-09	103.900	175	100%
624	I/S from river Teok of Tai Rai Majgaon area	FIS	Sivasagar	Sivasagar	42	2008-09	260.000	200	96%
625	Improvement I/S from river Desang in Betbari Mouza	LIS	Sivasagar	Sivasagar	42	2008-09	282.000	1038	100%
626	Imp of LIS from river Desang in No.2 Kanwargaon pt. No.I & II (in Bokota mouza)	LIS	Sivasagar	Sivasagar	92	2007-08	12.000	50	100%
627	Remodelling of LIS from river Dikhow in Hahchora Mouza	LIS	Sivasagar	Sivasagar	92	2007-08	45.000	485	100%
628	Modernisation of Deopani FIS.	FIS	Sivasagar	Sivasagar	92	2007-08	190.940	280	100%
629	Imp. Of LIS from R/Desang in Sapekhati Mouza	LIS	Sivasagar	Sivasagar	92	2007-08	329.340	700	100%
630	Imp. Of LIS from R/Dekhow in Nazira Mouza	LIS	Sivasagar	Sivasagar	92	2007-08	140.000	300	100%
631	Dewdubi FIS	FIS	Sivasagar	Sivasagar	104	2009-10	148.000	100	100%
632	Towlajan FIS	FIS	Sivasagar	Sivasagar	104	2009-10	149.000	100	100%
633	FIS from river Puthimari Deuchunga	FIS	Sukla	Baksa	36	2012-13	997.000	1790	80%
634	Bornadi FIS at Outala Jayantipur	FIS	Sukla	Baksa	36	2012-13	491.000	435	75%
635	I/S from Puthimari river at Bagamati	FIS	Sukla	Baksa	85	2008-09	986.770	1850	100%
636	I/S from Muthra Stream at Gandhichowk	FIS	Sukla	Baksa	85	2008-09	86.660	85	100%
637	Sessajan FIS	FIS	Sukla	Baksa	89	2008-09	498.000	560	100%
638	Bonda FIS (Ph-I)	FIS	Sukla	Baksa	89	2008-09	995.000	1320	100%
639	Balahati F.I.S.	FIS	Sukla	Baksa	124	2009-10	987.000	700	100%
640	Godhapara F.I.S.	FIS	Sukla	Baksa	124	2009-10	360.000	250	100%
641	Kachidong F.I.S.	FIS	Sukla	Baksa	124	2009-10	998.000	950	98%
642	MALDONG FIS	FIS	Tangla	Udalguri	15	2013-14	3299.360	2540	80%

**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
643	Moroichuba FIS	FIS	Tangla	Udalguri	15	2013-14	484.300	370	100%
644	UDMARI BUNDH FIS	FIS	Tangla	Udalguri	15	2013-14	2508.260	1620	70%
645	BATABARI MORA CHANDANA FIS	FIS	Tangla	Udalguri	15	2013-14	745.570	580	70%
646	SILONI BUNDH FIS	FIS	Tangla	Udalguri	15	2013-14	2226.380	1605	65%
647	DIMAKUCHI BAGAN BUNDH FIS	FIS	Tangla	Udalguri	15	2013-14	735.190	580	95%
648	Dimakuchi Kalikhola I.S	FIS	Tangla	Udalguri	36	2012-13	1890.000	1575	80%
649	Driberveta FIS	FIS	Tangla	Udalguri	42	2008-09	195.000	550	100%
650	Gela Chuba Bar-Bund FIS	FIS	Tangla	Udalguri	42	2008-09	420.000	1457	100%
651	Kalbari FIS	FIS	Tangla	Udalguri	42	2008-09	130.000	227	100%
652	Napalpara FIS	FIS	Tangla	Udalguri	42	2008-09	173.500	403	100%
653	Rambari Irrigation Bund FIS	FIS	Tangla	Udalguri	42	2008-09	70.000	224	100%
654	Kundar Bil FIS	FIS	Tangla	Udalguri	42	2008-09	66.000	240	100%
655	Dimakuchi Bund At Garbasti FIS	FIS	Tangla	Udalguri	42	2008-09	70.000	240	100%
656	Kadabil FIS	FIS	Tangla	Udalguri	42	2008-09	412.000	671	100%
657	Batiamari FIS	FIS	Tangla	Udalguri	42	2008-09	196.000	489	100%
658	Kanhibari FIS	FIS	Tangla	Udalguri	42	2008-09	400.000	988	100%
659	Ticlowchuba FIS	FIS	Tangla	Udalguri	42	2008-09	255.000	725	100%
660	Barnadi FIS	FIS	Tangla	Udalguri	42	2008-09	199.500	416	100%
661	CHALANIKUCHI F.I.S.	FIS	Tangla	Udalguri	42	2009-10	250.000	225	100%
662	BAGHARBARI BUNDH F.I.S.	FIS	Tangla	Udalguri	42	2009-10	240.000	175	100%
663	DALKONA F.I.S.	FIS	Tangla	Udalguri	42	2009-10	720.000	510	100%
664	JHARGAON F.I.S.	FIS	Tangla	Udalguri	42	2009-10	710.000	535	100%
665	ANSHA F.I.S.	FIS	Tangla	Udalguri	42	2009-10	470.000	350	100%
666	MAUGAON F.I.S.	FIS	Tangla	Udalguri	42	2009-10	380.000	280	100%
667	GHURNIGHAT F.I.S.	FIS	Tangla	Udalguri	42	2009-10	400.000	325	100%
668	DUMDUMA BUNDH F.I.S.	FIS	Tangla	Udalguri	42	2009-10	270.000	205	100%
669	KATHALGURI F.I.S.	FIS	Tangla	Udalguri	42	2009-10	260.000	195	100%
670	BADURA BUNDH F.I.S.	FIS	Tangla	Udalguri	42	2009-10	250.000	200	100%
671	KHAORANG SONAI F.I.S.	FIS	Tangla	Udalguri	42	2009-10	390.000	290	100%
672	PANBARI F.I.S	FIS	Tangla	Udalguri	42	2009-10	260.000	196	100%
673	SAMAKUCHI F.I.S.	FIS	Tangla	Udalguri	42	2009-10	390.000	330	100%
674	PUB BABRIKHAT KALANADI F.I.S.	FIS	Tangla	Udalguri	42	2009-10	200.000	225	100%
675	KUCHIAMARI F.I.S.	FIS	Tangla	Udalguri	42	2009-10	460.000	330	100%
676	NO-I FASIA DAULADISHA JATIA BUND F.I.S.	FIS	Tangla	Udalguri	42	2009-10	370.000	390	100%
677	BHUTIA PUKHURI F.I.S	FIS	Tangla	Udalguri	42	2009-10	590.000	620	100%
678	DAIMAJULI F.I.S.	FIS	Tangla	Udalguri	42	2009-10	390.000	380	100%
679	SONAIGAON F.I.S	FIS	Tangla	Udalguri	42	2009-10	310.000	240	100%
680	BARANGAJULI KHUTI F.I.S.	FIS	Tangla	Udalguri	42	2009-10	500.000	350	100%
681	BOKRAJHAR F.I.S.	FIS	Tangla	Udalguri	42	2009-10	290.000	210	100%
682	MAYAKHAT F.I.S.	FIS	Tangla	Udalguri	42	2009-10	290.000	210	100%
683	GAROBASTI F.I.S.	FIS	Tangla	Udalguri	42	2009-10	590.000	620	100%
684	DHALAPARA BHERGAON F.I.S.	FIS	Tangla	Udalguri	42	2009-10	500.000	370	100%
685	BATABARRI DONG BUNDH F.I.S.	FIS	Tangla	Udalguri	42	2009-10	270.000	205	100%
686	KHAIRABARI DONG BUNDH F.I.S	FIS	Tangla	Udalguri	42	2009-10	290.000	220	100%
687	KASHUMARI F.I.S.	FIS	Tangla	Udalguri	42	2009-10	430.000	310	100%
688	MAJULI NARANG BAGHAR F.I.S.	FIS	Tangla	Udalguri	42	2009-10	250.000	205	100%
689	GERUAPARA F.I.S.	FIS	Tangla	Udalguri	42	2009-10	410.000	300	100%
690	HAPAGAON F.I.S.	FIS	Tangla	Udalguri	42	2009-10	300.000	220	100%
691	DINGDONG PARA F.I.S.	FIS	Tangla	Udalguri	42	2009-10	150.000	120	100%
692	DHUPGURI F.I.S.	FIS	Tangla	Udalguri	42	2009-10	400.000	320	100%
693	AMRIT DONG F.I.S	FIS	Tangla	Udalguri	42	2009-10	350.000	260	100%



**Status of AIBP [as on June, 2020]**

Sl No	NAME OF THE SCHEME	Type of Scheme	Name of Division	District	Batch No.	Year of Sanction	Estimated Cost (Rs in Lakh)	Estd Potential (in Ha)	Physical Progress (in %)
694	DONGPARA	FIS	Tangla	Udalguri	42	2009-10	350.000	255	100%
695	ALIKASH F.I.S	FIS	Tangla	Udalguri	42	2009-10	250.000	190	100%
696	BANDERGURI F.I.S.	FIS	Tangla	Udalguri	42	2009-10	150.000	140	100%
697	HATIDUBA F.I.S.	FIS	Tangla	Udalguri	42	2009-10	250.000	190	100%
698	MORA CANDADANA	FIS	Tangla	Udalguri	42	2009-10	250.000	205	100%
699	ULLUBARI F.I.S.	FIS	Tangla	Udalguri	42	2009-10	350.000	270	100%
700	NEPTIPARA F.I.S	FIS	Tangla	Udalguri	42	2009-10	350.000	260	100%
701	GIRU F.I.S.	FIS	Tangla	Udalguri	42	2009-10	490.000	370	100%
702	Harharijan FIS	FIS	Tangla	Udalguri	61	2013-14	710.000	720	90%
703	Gojen Sapkhaity FIS	FIS	Tangla	Udalguri	61	2013-14	2570.000	1810	70%
704	Samuapara Gendrajuli FIS	FIS	Tangla	Udalguri	61	2013-14	2450.000	1710	70%
705	Bamunjuli I/S	FIS	Tangla	Udalguri	85	2008-09	500.000	635	100%
706	Panchamukhi Bundh at Bhalukmari I/S	FIS	Tangla	Udalguri	85	2008-09	400.000	435	100%
707	Lishing I/S	FIS	Tangla	Udalguri	85	2008-09	510.000	610	100%
708	Mahilapara I/S	FIS	Tangla	Udalguri	85	2008-09	700.000	743	100%
709	Dewaguri I/S	FIS	Tangla	Udalguri	85	2008-09	400.000	480	100%
710	Chandana I/S	FIS	Tangla	Udalguri	85	2008-09	520.000	1530	100%
711	Gerua FIS	FIS	Tangla	Udalguri	92	2007-08	130.000	430	100%
712	Jinga beel FIS, Ph-II	FIS	Tangla	Udalguri	92	2007-08	140.830	360	100%
713	Gohainhola Bundh FIS	FIS	Tangla	Udalguri	92	2007-08	75.000	280	100%
714	Dauladisha FIS	FIS	Tangla	Udalguri	92	2007-08	103.550	430	100%
715	Gargella Murbungchuba FIS	FIS	Tangla	Udalguri	92	2007-08	104.000	562	100%
716	Ext. Kudabil FIS	FIS	Tangla	Udalguri	92	2007-08	47.000	288	100%
717	Chewni FIS	FIS	Tangla	Udalguri	92	2007-08	150.145	250	100%
718	Kaiyabil LIS	FIS	Tangla	Udalguri	92	2007-08	70.000	300	100%
719	Imp. Of Kukurbhuka FIS	FIS	Tangla	Udalguri	92	2007-08	60.960	240	100%
720	Subura F.I.S.	FIS	Tangla	Udalguri	124	2009-10	2795.650	1985	100%
721	Dighaljuli Flow I/S.	FIS	Tezpur	Sonitpur	39	2008-09	135.000	700	100%
722	Dherai Flow I/S	FIS	Tezpur	Sonitpur	39	2008-09	100.000	600	100%
723	Panbari Flow I/S.	FIS	Tezpur	Sonitpur	39	2008-09	100.000	900	100%
724	Chataichapari Lift I/S.	LIS	Tezpur	Sonitpur	39	2008-09	70.000	150	100%
725	Remodelling of Barsola FIS	FIS	Tezpur	Sonitpur	92	2007-08	20.000	800	100%
726	Borsola FIS Ph-II	FIS	Tezpur	Sonitpur	104	2009-10	110.000	200	100%
727	Bengenajuli FIS	FIS	Tezpur	Sonitpur	104	2009-10	138.000	350	100%
728	Dighalibeel FIS	FIS	Tezpur	Sonitpur	104	2009-10	65.000	250	60.00%
729	Bhojkhowa LIS	LIS	Tezpur	Sonitpur	104	2009-10	122.000	250	20% (Abandon)
730	Depota I/S.	LIS	Tezpur	Sonitpur	124	2009-10	170.130	180	100%
731	Panbari F.I.S.(Ph-II)	FIS	Tezpur	Sonitpur	124	2009-10	342.400	230	60%
732	Kaloni F.I.S.	FIS	Tezpur	Sonitpur	124	2009-10	200.000	350	85%
733	Dighalibeel F.I.S.	FIS	Tezpur	Sonitpur	124	2009-10	915.000	610	95%
734	Nannattary I/S at Nannatary	LIS	Tihu Invn	Nalbari	89	2008-09	77.650	210	75%
735	Kashkuri Pathar LIS	LIS	Tihu Invn	Nalbari	124	2009-10	150.000	120	97%
736	Mora Deopani I/S	FIS	Tinsukia	Tinsukia	85	2008-09	143.000	150	100%
737	Panbari I/S	FIS	Tinsukia	Tinsukia	85	2008-09	195.000	210	(DROPPED)
738	Harujia F.I.S.	FIS	Tinsukia	Tinsukia	124	2009-10	490.000	430	85%
739	Chenglijan F.I.S.	FIS	Tinsukia	Tinsukia	124	2009-10	255.000	220	80%